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NOTICE TO BIDDERS 

 

NOTICE IS HEREBY GIVEN THAT sealed bids will be received in the office of the Tuolumne 

County Community Resources Agency at the A.N. Francisco Building, Fourth Floor, 48 West Yaney 

Avenue, (mail: 2 South Green Street) Sonora, California 95370 until 2:00 p.m. on March 15, 2018 

(―Bid Date‖) after which said bids will be publicly opened and read in the Third Floor Conference 

Room at 48 West Yaney Avenue, in accordance with the contract documents referred to as: 

 

Signalization at 5th Ave. and SR 108/49 

Contract No. 1650 
Any bid received after the time and date listed above will be returned unopened. Bids are required 

for the entire work described in accordance with the provisions of the contract documents on the 

proposal forms furnished therein, and in accordance with these Special Provisions and with the 

Standard Specifications and Standard Plans published by the State of California Department of 

Transportation (Caltrans), dated 2015. 

 

DESCRIPTION OF WORK: The work to be done consists, in general, of the installation of a traffic 

signal on SR 108/49, widening of 5
th

 Avenue, drainage improvements, retaining structures, 

intersection improvements, and reconstruction of roadway. 

 

The Engineer’s Estimate for this project is $2,000,000-2,500,000 

 

The DBE contract goal for this project is: 7% 

 

PRE-BID INFORMATION AND COMMUNICATIONS: A mandatory pre-bid meeting will be 

scheduled on March 1, 2018 at 10:00 am in the A.N. Francisco Building, Third Floor Conference 

Room, located at 48 Yaney Avenue, Sonora, California. Bidders shall address any questions in 

writing to the County. The County will post the questions received, along with written responses, to 

the County website, www.tuolumnecounty.ca.gov, (click on ―Bids, RFPs & RFQs‖ in the Business 

Section).  It is the responsibility of the bidder to check the County website to review the 

questions and responses.  Except for questions that might render the award of this contract invalid, 

the County will not respond to any questions submitted five days prior to the Bid Date. Any oral 

responses to questions are not binding on the County. Any communications relative to this project 

should be directed in writing to:  

 

Tanya Allen 

Community Resources Agency 

2 South Green Street 

Sonora, CA 95370 

tallen@co.tuolumne.ca.us 

 

CONTRACT DOCUMENTS: Plans, specifications, proposal forms, and reduced plans for bidding 

this project may be examined or obtained at the Community Resources Agency at the A.N. 

Francisco Building, Fourth Floor, 48 West Yaney Avenue, (mail: 2 South Green Street) Sonora, 

California 95370 until 4:00 p.m. weekdays or by calling 209-533-5633. A non-refundable charge of 

http://www.tuolumnecounty.ca.gov/
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$25.00will be made for each set of specifications and half size plans. A non-refundable charge of 

$60.00 will be made for each set of full size plans. 

 

For an electronic version of this Bid Book, go to: http://www.tuolumnecounty.ca.gov (Click on 

“Bids, RFP’s & RFQ’s” in the Business section). Bidders must submit bids on proposal forms 

purchased from the County of Tuolumne Community Resources Agency. 

 

UNFAIR ADVANTAGE: No contractor which has provided design services for a project shall be 

eligible to submit a proposal for the contract to construct the project or to subcontract for any portion 

of the work. The County reserves the right to determine eligibility on a case-by-case basis. 

 

COMPLETION OF WORK: The Bidder is referred to Section 8, ―Prosecution and Progress,‖ of 

these Special Provisions which allows one hundred fifteen (115) working days for completion of 

the work. Liquidated damages of four thousand eight hundred dollars ($4,800) per calendar day 

will be assessed for each day of delay in completion of the work. 

 

QUANTITY OF WORK: The quantities shown in the proposal forms are approximate only and 

given as a basis for the comparison of bids. The County of Tuolumne does not expressly or by 

implication assert that the actual amount of work will correspond herewith and reserves the right to 

increase or decrease the amount of any portion of the work or to omit portions of the work as may be 

deemed necessary.  

 

BID SECURITY: All bids shall be accompanied by cash or a certified or cashier’s check payable to 

the order of the County of Tuolumne amounting to ten percent (10%) of the bid or a bond in said 

amount payable to the County as liquidated damages. Said amount shall be retained by, or said bond 

shall become payable to, the County if the bidder depositing same does not, within ten (10) working 

days after written notice that the contract has been awarded to it, enter into a contract with the 

County. 

 

BONDS: The successful bidder shall furnish a payment bond and a performance bond, each in the 

amount of one hundred (100) percent of the contract price, and a maintenance warranty bond in an 

amount equal to twenty five (25) percent of the contract price. 

 

ADDENDUMS TO BID DOCUMENTS: The Engineer may issue addendums to the project plans 

and specifications as he deems necessary to modify the project documents prior to opening of bids. 

Addendums will be in writing and may modify the content of the project documents as well as the 

date that bids are accepted by the County. The County will post any issued addenda to the County 

website, www.tuolumnecounty.ca.gov, (click on ―Bids, RFPs & RFQs‖ in the Business Section).  It 

is the responsibility of the bidder to check for any addenda. 

 

LOCAL VENDORS: The County encourages bidders to consider using local vendors when putting 

together their proposals. Be advised that the inclusion or exclusion of local vendors will not be taken 

into consideration when the County reviews the submitted bid proposals. 

 

CONTRACTOR LICENSE REQUIRED: The successful bidder, before contract award, shall 

possess a current Class A Contractor license issued by the State of California Licensing Board. 

http://www.tuolumnecounty.ca.gov/
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Failure of the bidder to obtain the required license before award of the contract shall constitute a 

failure to execute the contract and shall result in the forfeiture of the security of the bidder. 

 

 NON-DISCRIMINATION: The contractor, sub recipient or subcontractor shall not discriminate on 

the basis of race, color, national origin, or sex in the performance of this contract. The contractor 

shall carry out applicable requirements of 49 CFR part 26 in the award and administration of DOT-

assisted contracts. Failure by the contractor to carry out these requirements is a material breach of 

this contract, which may result in the termination of this contract or such other remedy as the 

recipient deems appropriate. 

 

WAGE RATES: Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in 

the County in which the work is to be done have been determined by the Director of the California 

Department of Industrial Relations. These wages are set forth in the General Prevailing Wage Rates 

for this project, available at the County of Tuolumne Community Resources Agency and available 

from the California Department of Industrial Relations’ Internet web site at http://www.dir.ca.gov.  

 

DIR REGISTRATION AND NOTICE: To be qualified to bid on, be listed in a bid proposal or 

engage in the performance of any public work contract subject to Labor Code section 1720, 

contractors and subcontractors must be registered with the Department of Industrial Relations. 

Please see http://www.dir.ca.gov/Public-Works/PublicWorks.html for more information. No contract 

will be entered into without proof of the contractor’s and subcontractors’ current registration with 

the Department of Industrial Relations to perform public work. If awarded a contract, the bidder and 

its subcontractors, of any tier, shall maintain active registration with the Department of Industrial 

Relations for the duration of the project. 

 

This project is subject to compliance monitoring and enforcement by the Department of Industrial 

Relations. Each contractor and subcontractor must furnish certified payroll records to the Labor 

Commissioner at least monthly. 

 

The County is required to provide notice to DIR of any public work contract subject to prevailing 

wages within thirty (30) days of the award. 

 

BUY AMERICA REQUIREMENT: Attention is directed to the ―Buy America‖ requirements of 

Title 23 United States Code, Section 313 and the regulations adopted pursuant thereto. 

 

PAYMENT RETENTION: Upon the Contractor’s request, the County will make payment of funds 

withheld from progress payments, pursuant to the requirements of Public Contract Code section 

22300 if the Contractor deposits, in escrow with the County Treasurer or with a bank acceptable to 

the County, securities eligible for the investment of State of California funds under Government 

Code section 16430 or bank or savings and loan certificates of deposit in accordance with the 

conditions of the Special Provisions. 

 

AWARD OF CONTRACT: The award of the contract, if it is to be awarded, will be to the lowest 

responsible bidder whose proposal complies with all the requirements prescribed. Such award, if 

made, will be made within sixty (60) days after the opening of the proposals, unless an extension is 

agreed to by the lowest responsible bidder. The award of the contract will be subject to the 
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availability of funds. The County of Tuolumne reserves the right to reject any or all bids and to 

waive any irregularities in the bidding. 

 

 

Alicia Jamar   

Alicia Jamar   

Chief Deputy Clerk of the Board of Supervisors 

   

Dated:  2/20/2018 

   

Published:  2/23/2018 

Second Publication Date:  3/2/2018 
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ORGANIZATION 

Special provisions are under headings that correspond with the main-section headings of the 

Standard Specifications. A main-section heading is a heading shown in the table of contents of the 

Standard Specifications. 

 

Each special provision begins with a revision clause that describes or introduces a revision to the 

Standard Specifications as revised by any revised standard specification. 

 

Any paragraph added or deleted by a revision clause does not change the paragraph numbering of 

the Standard Specifications for any other reference to a paragraph of the Standard Specifications. 

 

DIVISION I GENERAL PROVISIONS 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

SECTION 1 

GENERAL 

Attention is directed to the provisions of Section 1, ―General,‖ of the Standard Specifications and 

these Special Provisions for the general rules of interpretation. 

 

 

Add to Section 1-1.01, ―General‖: 

The work embraced herein shall be done in accordance with the Standard Specifications dated 

2015, and the Standard Plans dated 2015, of the California Department of Transportation insofar 

as the same may apply and in accordance with the following Special Provisions. 

 

In case of conflict between the Standard Specifications and these Special Provisions, the Special 

Provisions shall take precedence over and be used in lieu of such conflicting portions. 

 

Revisions to the Standard Specifications set forth in these Special Provisions shall be considered 

as part of the Standard Specifications for the purposes set forth in Section 5-1.02, ―Contract 

Components,‖ of the Standard Specifications. Whenever either the phrase ―Standard 

Specifications is revised‖ or the term ―Standard Specifications are revised‖ is used in these 

Special Provisions, the indented text or table following the term shall be considered a revision to 

the Standard Specifications.  

 

In case of conflict between such revisions and the Standard Specifications, the revisions shall 

take precedence over and be used in lieu of the conflicting portions. 
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 Bid Items and Applicable Sections  

Item Code Item Description 
Applicable 

Section 

141000 TEMPORARY FENCE (TYPE ESA) 16 

150714 REMOVE THERMOPLASTIC TRAFFIC STRIPE 84 

150715 REMOVE THERMOPLASTIC PAVEMENT MARKING 84 

150742 REMOVE ROADSIDE SIGN 82 

150812 REMOVE PIPE (LF) 71 

150820 REMOVE INLET 71 

150860 REMOVE BASE AND SURFACING 39 

152255 RESET MAILBOX 78 

152386 RELOCATE ROADSIDE SIGN-ONE POST 82 

152400 ADJUST SEWER CLEANOUT TO GRADE 71 

152430 ADJUST INLET 71 

152440 ADJUST MANHOLE TO GRADE 71 

152604 MODIFY INLET 71 

153103 COLD PLANE ASPHALT CONCRETE PAVEMENT 39 

155003 CAP INLET 71 

160102 CLEARING AND GRUBBING (LS) 17 

560248 FURNISH SINGLE SHEET ALUMINUM SIGN (0.063"-UNFRAMED) 82 

560249 FURNISH SINGLE SHEET ALUMINUM SIGN (0.080"-UNFRAMED) 82 

560252 FURNISH SINGLE SHEET ALUMINUM SIGN (0.080"-FRAMED) 82 

566011 ROADSIDE SIGN - ONE POST 82 

566012 ROADSIDE SIGN - TWO POST 82 

568001 INSTALL SIGN (STRAP AND SADDLE BRACKET METHOD) 82 

568015 INSTALL SIGN (MAST-ARM HANGER METHOD) 82 

597600 PREPARE AND PAINT CONCRETE 78 

850111 PAVEMENT MARKER (RETROREFLECTIVE) 81 

 

 

Add to Section 1-1.09, ―Freeze-Thaw Areas‖: 

This project is in a freeze-thaw area. 

 

 

Revise the following definitions in Section 1-1.07B, ―Definitions‖ to mean: 

Necessary substitutions of the legal entities in the Standard Specifications and Standard Plans 

shall be hereafter noted. The intent and meaning of the terms in the proposal, contract and other 

contract documents shall be interpreted accordingly as follows: 

 

ATTORNEY GENERAL – Shall mean the County Counsel of the County of Tuolumne. 

 

BOARD OF SUPERVISORS – Shall mean the Board of Supervisors of the County of 

Tuolumne. 

 

CONTRACT/CONTRACT DOCUMENTS – Shall mean the written and executed contract 

between the County of Tuolumne and the Contractor. 

 

COUNTY - Shall mean the County of Tuolumne. 
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DEPARTMENT/DEPARTMENT OF TRANSPORTATION - Shall mean the County of 

Tuolumne. 

 

DISTRICT - Shall mean the County of Tuolumne. 

 

DIRECTOR/DIRECTOR OF TRANSPORTATION - Shall mean the County of Tuolumne 

Community Resources Agency Deputy Director of Roads or his authorized representative. 

 

ENGINEER/OFFICE ENGINEER - Shall mean the County of Tuolumne Community Resources 

Agency Deputy Director of Roads or his authorized representative. 

 

HOLIDAY – Holiday shown in the following table: 

 

Every Sunday Every Sunday 

New Year’s Day January 1
st
 

Martin Luther King, Jr. Day 3
rd

 Monday in January 

President’s Day 3
rd

 Monday in February 

Memorial Day Last Monday in May 

Independence Day July 4
th

 

Labor Day 1
st
 Monday in September 

Veterans Day November 11
th

 

Thanksgiving Day 4
th

 Thursday in November 

Day after Thanksgiving Day Day after Thanksgiving Day 

Day before Christmas December 24
th

 

Christmas Day December 25
th

 

 

If a fixed holiday falls on a Sunday, the Monday following is a holiday. If December 24
th

 falls on 

a Sunday, the Tuesday following is a holiday. 

 

MAY - ―MAY‖ is permissive. 

 

MUST - "MUST" is mandatory. 

 

SHALL - ―SHALL‖ is mandatory. 

 

STANDARD PLANS - Shall mean the Standard Plans published by the State of California, 

Department of Transportation, dated 2015, and including Revised Standard Plans. 

 

STANDARD SPECIFICATIONS - Shall mean the Standard Specifications published by the 

State of California, Department of Transportation, dated 2015, and including Revised Standard 

Specifications (RSS) and Standard Special Provisions (SSPs). Any reference therein to the State 

of California or a State agency, office or officer shall be interpreted to refer to the County or its 

corresponding agency, office or officer, or officer acting under this contract. 

 

STATE - As used in the Standard Specifications and these Special Provisions, shall mean the 

County of Tuolumne. 
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Any additional information or documents referenced in the Standard Specifications and relating 

to this project, if available, may be obtained or examined at the County of Tuolumne Community 

Resources Agency. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

SECTION 2 

BIDDING 

Attention is directed to the provisions of Section 2, ―Bidding,‖ of the Standard Specifications and 

these Special Provisions for the requirements and conditions related to the preparation and 

submission of the bid. 

 

 

Add to Section 2-1.01, ―General‖: 

Bids shall be submitted in a sealed envelope clearly marked ―BID – DO NOT OPEN,‖ along 

with the name and address of the bidder, the title of the project, and the date and time of the bid 

opening. Any bid received after the time and date listed in the Notice to Bidders will be returned 

unopened. 

 

The bidder's bond shall conform to the bond form in the Bid book for the project and shall be 

properly filled out and executed. The bidder’s bond form included in that book may be used. 

 

In conformance with Public Contract Code section 7106, a Noncollusion Declaration is included 

in the Bid book. Signing the Bid book also constitutes signature of the Noncollusion Declaration. 

 

The Contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, 

national origin, or sex in the performance of this contract. The Contractor shall carry out 

applicable requirements of Title 49 CFR (Code of Federal Regulations) part 26 in the award and 

administration of US DOT assisted contracts. Failure by the Contractor to carry out these 

requirements is a material breach of this contract, which may result in the termination of this 

contract or such other remedy, as the recipient deems appropriate. Each subcontract signed by 

the bidder shall include this assurance. 

 

 

Replace Section 2-1.02, ―Bid Ineligibility‖ with: 

A firm that has provided architectural or engineering services to the County for this contract 

before bid submittal for this contract is prohibited from any of the following: 

 

1.  Submitting a bid 

2.  Subcontracting for a part of the work 
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Replace Section 2-1.03, ―Contractor Registration‖ with: 

Pursuant to Labor Code sections 1725.5 and 1771.1, all contractors and subcontractors that wish 

to bid on, be listed in a bid proposal, or enter into a contract to perform public work must be 

registered with the Department of Industrial Relations. No contract will be entered into without 

proof of the contractor’s and subcontractors’ current registration with the Department of 

Industrial Relations to perform public work. If awarded a contract, the bidder and its 

subcontractors, of any tier, shall maintain active registration with the Department of Industrial 

Relations for the duration of the project. To this end, bidder shall sign and submit with its 

proposal the Public Works Contractor Registration Certification on the form provided, attesting 

to the facts contained therein. Failure to submit this form may render the proposal non-

responsive. In addition, each bidder shall provide the registration number for each listed 

subcontractor in the space provided in the List of Subcontractors form. 

 

 

Replace Section 2-1.04, ―Prebid Outreach Meeting‖ with: 

The County will conduct a mandatory pre-bid meeting for this contract. The purpose of the 

meeting is to provide small businesses the opportunity to meet and interact with prospective 

bidders and increase their participation in the performance of contracts. 

 

Each bidder shall attend the mandatory pre-bid meeting. The bidder's representative shall be a 

company officer, project superintendent, or project estimator. For a joint venture, one of the 

parties shall attend the mandatory pre-bid meeting. The County will not accept a bid from a 

bidder who did not attend the meeting. 

 

A sign-up sheet shall be used to identify the attendees. Each bidder is required to include the 

name and title of the company representative attending the mandatory pre-bid meeting.  

 

The County may hold a single pre-bid meeting for more than one contract. Sign the sign-up sheet 

for the contract you intend to bid on. If you are bidding on multiple contracts, sign each sign-up 

sheet for each contract you intend to bid on. The sign-in sheets, with the names of all companies 

in attendance at each prebid meeting, will be made available at the website shown on the Notice 

to Bidders for bidder inquiries. 

 

The successful bidder is required to report each small business hired to work on this contract as a 

result of the mandatory pre-bid meeting. 

 

 

Add Section 2-1.05, ―Requirements‖: 

2-1.05A Public Contract Code 

The Contractor shall complete and endorse of the following Public Contract Code requirements: 

 Public Contract Code section 10285.1 Statement 

 Public Contract Code section 10162 Questionnaire 

 Public Contract Code section 10232 Statement 
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 Non-collusion Declaration, Title 23, United States Code, section 112, and Public 

Contract Code section 7106. Signing the proposal also constitutes signature of the 

Noncollusion Declaration. 

 Equal Employment Opportunity Certification 

2-1.05B Addenda 

Any addenda issued by the Engineer during the time of bidding, or forming a part of the 

documents issued to the bidder for preparation of its bid, shall be covered in the bid and shall be 

a part of the contract. The County will post any issued addenda to the County website, 

www.tuolumnecounty.ca.gov, (click on ―Bids, RFPs & RFQs‖ in the Business Section).  Receipt 

of all addenda shall be acknowledged on the bid proposal form in the space provided therefor. It 

is the responsibility of the bidder to check for any addenda. 

 

 

 

Replace Section 2-1.06, ―Bid Documents‖ with:  

The Notice to Bidders and Special Provisions includes the Notice to Bidders, Revised Standard 

Specifications, and these Special Provisions. 

 

Plans, specifications and proposal forms for bidding this project may be examined or obtained at 

the County of Tuolumne Community Resources Agency, located at 48 West Yaney Avenue 

(mail to: 2 S. Green St.), Sonora, California 95370 (209-533-5633). 

 

Bidders must submit bids on proposal forms purchased from the County of Tuolumne 

Community Resources Agency. 

 

 

 

Add between the 1st and 2nd paragraphs of Section 2-1.06B, ―Supplemental Project 

Information‖: 

The Countymakes the following supplemental project information available: 

 

Supplemental Project Information 
Means Description 

Included in the Information Handout Initial Site Assessment - 5th Avenue Signalization Project 

Aerially Deposited Lead and Hazardous Materials 

Assessment - 5th Avenue Signalization Project 

Roadway Geotechnical Memo - 5th Avenue and Highway 49 

Improvements 

Caltrans Encroachment Permit 

Applicable Revised and New Standard Plans 

Design Cross Sections 
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Replace the 3rd paragraph of Section 2-1.06B, ―Supplemental Project Information‖ with: 

The Informational Handout is available, you may view it on the County’s website, 

www.tuolumnecounty.ca.gov, (click on ―Bids, RFPs & RFQs‖ in the Business Section). 

 

 

Add to Section 2-1.10, ―Subcontractor List‖: 

The bidder shall list in the Bid book the name, the location of the place of business, the 

California contractor license, and DIR registration number of each subcontractor to whom the 

bidder proposes to subcontract portions of the work in an amount in excess of one-half of one 

percent of the total bid or $10,000, whichever is greater, in accordance with the Subletting and 

Subcontracting Fair Practices Act, commencing with Section 4100 of the Public Contract Code. 

The bidder’s attention is invited to other provisions of the Act related to the imposition of 

penalties for a failure to observe its provisions by using unauthorized subcontractors or by 

making unauthorized substitutions. The list of subcontractors shall also set forth the portion of 

work that will be done by each subcontractor listed. A sheet for listing the subcontractors, as 

required herein, is included in the proposal. 

 

Add to Section 2-1.12, ―Disadvantage Business Enterprise (DBE)‖: 

Meet the DBE goal shown in the Notice to Bidders or demonstrate that you made adequate good 

faith efforts to meet this goal.  

 

 

Replace Section 2-1.33A, ―General‖ with: 

Complete the forms in the Bid Book. 

 

Use the forms provided by the County except as otherwise specified for a bidder’s bond. 

 

Failure to submit the forms and information as specified may result in a nonresponsive bid. 

 

If an agent other than the authorized corporate officer or a partnership member signs the bid, file 

a Power of Attorney with the County either before opening bids or with the bid. Otherwise, the 

bid may be nonresponsive. 

 

 

Delete Section 2-1.33B, ―Electronic Bids‖ in its entirety 

 

 

Replace Section 2-1.33D(2)(b), ―Contracts with a DBE Goal‖ with: 

The Bid Book includes forms specific to the contract. The deadlines for the submittal of the 

forms are listed in the table below. 
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Bid Form Submittal Schedule 
Form Submittal deadline 

Bid to the County 
Time of bid 

 

Subcontractor List Time of bid 

DBE Commitment No later than 3 p.m. on the 4th business day after bid opening 

DBE Confirmation No later than 3 p.m. on the 4th business day after bid opening 

DBE Good Faith Efforts Documentation No later than 3 p.m. on the 4th business day after bid opening 

Good Faith Efforts Documentation shall be submitted to the office of the Tuolumne County Community 

Resources Agency at the A.N. Francisco Building, Fourth Floor, 48 West Yaney Avenue, (mail: 2 South Green 

Street) Sonora, California 95370. 

 

 

Replace Section 2-1.34, ―Bidder Security‖ with: 

Submit one of the following forms of bidder's security equal to at least ten (10) percent of the 

bid: 

 

1. Cash 

2. Cashier's check 

3. Certified check 

4. Signed bidder's bond by an admitted surety insurer 

 

Bid bonds shall be underwritten by an admitted surety and the surety shall comply with the 

provisions of California Code of Civil Procedure section 995.630.. The County reserves the right 

to satisfy itself as to the acceptability of the surety.  

 

 

 

Replace Section 2-1.40, ―Bid Withdrawal‖ with: 

The County may waive any informalities or minor defects or reject all bids. Any bid may be 

withdrawn before the bid opening. No bidder may withdraw a bid within sixty (60) days after the 

bid opening date. If the contract cannot be awarded within the specified period, the time may be 

extended by mutual agreement between the County and the bidder. 

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

SECTION 3 

CONTRACT AWARD AND EXECUTION 

Attention is directed to the provisions of Section 3, ―Contract Award and Execution,‖ of the 

Standard Specifications and these Special Provisions for the requirements and conditions relating 

to contract award and execution.  
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Add to Section 3-1.01, ―General‖:  

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose bid 

complies with all the requirements prescribed. 

 

The contract shall be executed by the successful bidder and shall be returned, together with the 

contract bonds, to the County so that it is received within ten (10) business days, after the bidder 

has received the contract for execution. Failure to do so shall constitute just cause for forfeiture 

of the proposal guaranty. The executed contract documents shall be delivered to the following 

address: 

 

Attn: Engineering Division 

Community Resources Agency 

2 South Green Street 

Sonora, CA 95370 

 

 

Add to Section 3-1.02A, ―General‖: 

The estimated quantities listed in the Bid are approximate and for the basis of award of Contract. 

Payment will be made on the measurement of the work actually performed by the contractor. The 

County reserves the right to increase or decrease the amount of any class of work as may be 

deemed necessary and as stated in Section 9-1.06. 

 

When the Bid for the work is to be submitted on a lump sum basis, a single lump sum price must 

be submitted in the appropriate place. The total amount to be paid the contractor must be the 

amount of the lump sum in the Bid, as adjusted for additions or deletions resulting from changes 

in construction. After award of Contract, the contractor will break down and submit the lump 

sum Bid into unit prices for the various portions to be completed. 

 

 

Replace Section 3-1.04, ―Contract Award‖ with:  

Any bidder submitting a bid proposal to the County may file a protest of the County’s intent to 

award the contract provided that each and all of the following are complied with: 

 

A. The bid protest is in writing; 

B. The bid protest is filed and received by the Clerk of the Board of Supervisors not more 

than five (5) calendar days following the date of issuance of the County’s Notice of Intent 

to Award the Contract; and 

C. The written bid protest sets forth, in detail, all grounds for the bid protest, including 

without limitation all facts, supporting documentation, legal authorities and argument in 

support of the grounds for the bid protest; any matters not set forth in the written bid 

protest shall be deemed waived. All factual contentions must be supported by competent, 

admissible and creditable evidence. 
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Any bid protest not conforming with the foregoing shall be rejected by the County as invalid. 

Provided that a bid protest is filed in strict conformity with the foregoing, the County Engineer 

or such individual(s) as may be designated by him, shall review and evaluate the basis of the bid 

protest. Either the County Engineer or other individual designated by him shall provide the 

bidder submitting the bid protest with a written statement concurring with or denying the bid 

protest. The County Board of Supervisors will render a final determination and disposition of a 

bid protest by taking action to adopt, modify or reject the disposition of a bid protest as reflected 

in the written statement of the County Engineer or his designee. 

 

Action by the County Board of Supervisors relative to a bid protest shall be final and not subject 

to appeal or reconsideration by the County, any employee or officer of the County or the County 

Board of Supervisors. The rendition of a written statement by the County Engineer or his 

designee and action by the County Board of Supervisors to adopt, modify or reject the 

disposition of the bid protest reflected in such written statement shall be express conditions 

precedent to the institution of any legal or equitable proceedings relative to the bidding process, 

the County’s intent to award the contract, the County’s disposition of any bid protest or the 

County’s decision to reject all bid proposals. In the event that any such legal or equitable 

proceedings are instituted and the County is named as a party thereto, the prevailing party(ies) 

shall recover from the other party(ies), as costs, all attorneys’ fees and costs incurred in 

connection with any such proceeding, including any appeal arising therefrom. 

 

Bid protests are to be delivered to the following address: 

 

County of Tuolumne 

Board of Supervisors 

2 South Green Street 

Sonora, CA 95370 

 

The award of the contract is subject to the availability of funds. 

 

All bids will be compared on the basis of the Engineer’s Estimate of the quantities of work to be 

done. 

 

The award of contract, if it is awarded, will be to the lowest responsible bidder whose proposal 

complies with all the requirements prescribed and will be made within sixty (60) days of bid 

opening, unless an extension is agreed to by the lowest responsible bidder. 

 

 

Replace Section 3-1.05, ―Contract Bonds (Pub Contract Code §§ 10221 and 10222)‖ in its 

entirety with:  

The successful bidder shall furnish three bonds: 

 

1. Payment bond, to secure the payment of claims of laborers, workers, mechanics or 

material men providing goods, labor, or services under the contract. This bond must 

be equal to at least 100 percent of the total bid. 
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2. Performance bond shall guarantee the faithful performance of the contract. This bond 

must be equal to at least 100 percent of the total bid. 

3. Maintenance warranty bond shall continue for one year after acceptance of the work 

by the Board of Supervisors. This bond must be equal to at least 25 percent of the 

total bid. 

 

The form for each bond is included after the sample contract. 

 

Any alterations, extensions of time, extra and additional work, and other changes authorized by 

these specifications or any part of the contract may be made without securing the consent of the 

surety or sureties on the contract bonds. 

 

The following documents shall be submitted with the bonds: 

 

A. The original, or certified copy, of the un-revoked appointment, power of attorney, 

bylaws or other instrument authorizing the person who executed the bond to do so. 

B. A certified copy of the certificate of authority of the insurer issued by the California 

Insurance Commissioner. 

C. Certification that the certificate of authority of the insurer has not been surrendered, 

revoked, cancelled, annulled or suspended, or in the event that it has, that renewed 

authority has been granted. 

 

 

Add to Section 3-1.06, ―Contractor’s License‖: 

Prior to award of the contract, the Contractor shall possess a Class A Contractor License issued 

by the State of California Contractor’s Licensing Board. Failure of the bidder to obtain the 

required license before award of the contract constitutes a failure to execute the contract and 

shall result in the forfeiture of the security of the bidder. 

 

 

Add to Section 3-1.07, ―Insurance Policies‖: 

Attention is directed to Section 7-1.06, ―Insurance,‖ of these Special Provisions for the 

requirements and conditions relating to insurance. 

 

 

Add to Section 3-1.18, ―Contract Execution‖: 

The successful bidder must sign the Contract form. 

 

Deliver to the County of Tuolumne, Community Resources Agency at 2 South Green Street 

Sonora CA 95370: 

 

 

1. Contract bonds 

2. Documents identified in section 3-1.07 
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The County must receive these documents before the 10th business day after the bidder receives 

the contract. 

 

The bidder's security may be forfeited for failure to execute the contract within the time specified 

(Pub Contract Code §§ 10181, 10182, and 10183). 

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

SECTION 4 

SCOPE OF WORK 

Attention is directed to the provisions of Section 4, ―Scope of Work,‖ of the Standard 

Specifications and these Special Provisions for the requirements and conditions related to the 

scope of work. 

 

 

Add to Section 4-1.03, ―Work Description‖: 

Payment for the work shall be considered as the price of various bid items shown in Exhibit A 

(Bid Schedule),  and paid in accordance with the Standard Specifications and these Special 

Provisions, as applicable. 

 

The Contractor shall submit details for any proposed maintenance or construction procedures 

that differ substantially from those set forth in the contract documents. The Contractor shall not 

use any alternative procedures, except as authorized by an approved change order. 

 

 

Replace Section 4-1.06B, ―Contractor’s Notification‖ in its entirety with: 

Provide notification in writing promptly and before disturbing affected area for any of the 

following: 

 

1. Subsurface or latent physical conditions are encountered at the site differing 

materially from those indicated in the contract.  

2. Unknown physical conditions of an unusual nature differing materially from those 

ordinarily encountered and generally recognized as included in the work provided for 

in the contract are encountered at the site. 
 
Upon written notification the Engineer will investigate the conditions, and if the Engineer 

determines the conditions materially differ and cause an increase or decrease in the cost or item 

required for the performance of any work under the contract, an adjustment, excluding loss of 

anticipated profits, will be made and the contract modified.  The Engineer will notify you of his 

determination whether or not an adjustment of the contract is warranted. 

 

You will be allowed 15 days from notification of determination to file a notice of potential claim 

as allowed under Section 5-1.43, otherwise the Engineer's determination will be deemed to have 

been accepted by you as correct. 



Special Provisions   17 

Signalization at 5
th

 Ave. and SR 108/49, Contract No. 1650 

The notice of potential claim must state how your position differs from the Engineer's 

determination and you must provide any additional information obtained by you, including but 

not limited to additional geotechnical data. Supplementary information, obtained by you 

subsequent to the filing of the notice of potential claim, must be submitted to the Engineer in an 

expeditious manner. 

 
No contract adjustment which results in a benefit to you will be allowed unless you provide the 
required written notice. 
 
Any contract adjustment warranted due to differing site conditions will be made under the 
provisions in Section 4-1.05. 

 

 

Add to Section 4-1.13, ―Cleanup‖: 

The Contractor shall leave the job site neat and presentable after each working day. All 

materials, equipment, tools etc. shall be properly secured to provide public safety to nearby 

building for public uses. 

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

SECTION 5 

CONTROL OF WORK 

Attention is directed to the provisions of Section 5, ―Control of Work,‖ of the Standard 

Specifications and these Special Provisions for the requirements and conditions related to the 

control of work.  

 

 

Add to Section 5-1.02, ―Contract Components‖: 

Your subcontract and any lower tier subcontract must include the "Required Contract Provisions 

Federal-Aid Construction Contracts" under Section 7-1.11 of the Standard Specifications. 

Noncompliance must be corrected. Payment for subcontracted work involved will be withheld 

from progress payments due, or that become due, until correction is made. Failure to comply 

may result in termination of the contract. 

 

 

Add to Section 5-1.03, ―Engineer’s Authority‖:  

The Contractor is authorized to take direction only from the Engineer or his Designated Project 

Representative(s) who shall be named by the Engineer prior to the start of work. 

 

 

Add to Section 5-1.09, ―Partnering‖: 

The Contractor may request the formation of a ―Partnering‖ relationship as specified in Section 

5-1.09, ―Partnering,‖ of the Standard Specifications. 
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The establishment of a ―Partnering‖ relationship is subject to approval by the Engineer and will 

not change or modify the terms and conditions of the contract and will not relieve either party of 

the legal requirements of the contract. 

 

 

Add to Section 5-1.13A, ―Subcontracting‖: 

Attention is directed to the provisions of Section 5-1.13, ―Subcontracting,‖ of the Standard 

Specifications. Attention is also directed to the provisions of Section 2, ―Bidding,‖ and Section 3, 

―Contract Award and Execution,‖ of the Standard Specifications and these Special Provisions. 

 

Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner 

publishes and distributes a list of contractors ineligible to perform work as a subcontractor on a 

public works project. This list of debarred contractors is available from the Department of 

Industrial Relations website at http://www.dir.ca.gov/dlse/debar.html. 

 

Your subcontractors will perform the work and supply the materials they are listed for unless you 

have prior written authorization to perform the work with other forces or obtain the materials 

from other sources. 

 

Notify the Engineer of any changes to the DBE participation prior to the start of the DBE 

contractor’s work. 

 

 

Add to Section 5-1.13J, ―Prompt Progress Payment to Subcontractors‖: 

A prime contractor or subcontractor shall pay any subcontractor not later than seven (7) days of 

receipt of each progress payment in accordance with the provisions in Section 7108.5 of the 

Business and Professions Code concerning prompt payment to subcontractors. The 7-day period 

is applicable unless a longer period is agreed to in writing. Any violation of Section 7108.5 shall 

subject the violating contractor or subcontractor to the penalties, sanction and other remedies of 

that section. This requirement shall not be construed to limit or impair any contractual, 

administrative, or judicial remedies otherwise available to the contractor or subcontractor in the 

event of a dispute involving late payment or nonpayment by the prime contractor, deficient 

subcontract performance, or noncompliance by a subcontractor. This provision applies to both 

DBE and non-DBE subcontractors. 

 

 

Add to Section 5-1.13K, ―Prompt Payment of Funds Withheld to Subcontractors‖: 

The Contractor shall return all moneys withheld in retention from the subcontractor within thirty 

(30) days after receiving payment for work satisfactorily complete, even if the other contract 

work is not completed and has not been accepted in conformance with Section 5-1.46, ―Final 

Inspection and Contract Acceptance,‖ of the Standard Specifications. Federal law (49 CFR 

26.29) requires that any delay or postponement of payment over thirty (30) days may take place 

only for good cause and with the County’s prior written approval. Any violation of this provision 

shall subject the violating prime contractor or subcontractor to the penalties, sanctions and other 

remedies specified in Section 7108.5 of the Business and Professions Code. Those requirements 

shall not be construed to limit or impair any contractual, administrative, or judicial remedies 

http://www.dir.ca.gov/dlse/debar.html
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otherwise available to the Contractor or subcontractor in the event of a dispute involving late 

payment or nonpayment by the Contractor or deficient subcontract performance or 

noncompliance by a subcontractor. This provision applies to both DBE and non-DBE prime 

contractors and subcontractors. 

 

 

Add to Section 5-1.16, ―Representative‖: 

The Contractor shall personally supervise the work under the contract or shall designate in 

writing to the County the name of its representative who shall at all times be present at the site of 

the work. The authorized representative shall have full authority to direct the work and shall 

receive and obey orders from the County. The Contractor shall provide the County one (1) 

week’s written notice of change to authorized representative. 

 

 

Add to Section 5-1.20B, ―Permits, Licenses, Agreement, and Certifications‖: 

 

A portion of this project is located within the jurisdiction of Caltrans. 

The following permits have been obtained from the agencies indicated: 

Permit: Agency: 

Encroachment Permit Caltrans 

A copy of the permit is included in the Information Handout. 

 

The Contractor shall fully inform itself of and abide by the requirements of these permits and 

agreements, as well as all rules, regulations, and conditions that may govern its operations in 

relation thereto, and shall conduct its operations accordingly. The Contractor shall cooperate 

with inspectors and representatives of these agencies as necessary to confirm compliance with 

permits, agreements, and agency regulations. 

 

Attention is directed to the provisions of Section 7-1.02, ―Laws,‖ and Section 13, ―Water 

Pollution Control,‖ of the Standard Specifications.  

 

Any modifications to the permits or agreements referenced in this section which are proposed by 

the Contractor shall be submitted in writing to the Engineer for transmittal to the appropriate 

agencies for their consideration.  When the Engineer notifies the Contractor that a modification 

to the agreement is under consideration, no work will be allowed which is inconsistent with the 

proposed modification until the agencies take action on the proposed modifications.  

Compensation for delay will be determined in accordance with Section 8-1.07, ―Delays,‖ of the 

Standard Specifications. 

 

Any modifications to any permit or agreement between the County and the permitting agencies 

will be fully binding on the Contractor, and the provisions of this section shall be made a part of 

every subcontract executed pursuant to this contract. 

 

If changes to permit requirements result in an increase or decrease to the scope of work of the 

project, such changes will be executed in accordance with Section 4-1.05 ―Changes and Extra 

Work,‖ of the Standard Specifications. 
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Add to Section 5-1.20B(1), ―General‖:  

County Encroachment Permit 

Prior to starting work within the County of Tuolumne’s right-of-way, the Contractor will be 

required to obtain an Encroachment Permit through the Community Resources Agency. 

 

Encroachment permit fees are waived. 

 

Full compensation for conforming to the requirements in this permit is included in the payment 

for the bid items and no additional compensation will be allowed. 

 

 

Add to Section 5-1.20B(4), ―Contractor-Property Owner Agreement‖: 

The Contractor shall secure, at its own expense, any area required for plant sites, storage of 

equipment or materials, or for other purposes if sufficient area is not available to it within the 

project limits. Full compensation for arranging, developing and final cleanup of the site is 

included in the payment for the bid items and no additional compensation will be allowed. 

 

 

Add to Section 5-1.20E, ―Water Meter Charges‖: 

The local water authority is Tuolumne Utilities District. 

 

 

Replace Reserved in Section 5-1.20G, ―Caltrans Encroachment Permit‖ with: 

An encroachment permit has been issued to the County for work within Caltrans right-of-way. 

You must be fully informed of and comply with the requirements of this encroachment permit as 

well as rules, regulations, and conditions that may govern your activities within the Caltrans 

right-of-way and should conduct the work accordingly. 

 

You must obtain a separate encroachment permit (double permit) from Caltrans before working 

within the State right-of-way. 

 

You are responsible for any fees that may apply. 

 

 

Add to Section 5-1.23A, ―General‖:  

Within ten (10) days after executing the contract, but not less than fourteen (14) days before 

materials are scheduled to be ordered or incorporated into the work, the Contractor shall submit 

mix designs with supporting test data, required engineering calculations, public notifications, 

traffic control plans, construction schedule, product literature, material samples, etc., as required 

in the specifications and by the Engineer, for review by the County. 

 

Shop drawings shall be submitted at least twenty-one (21) calendar days before approved 

drawings will be required for the work. Longer review periods may be required for structural 

components. Submitted materials, layouts, methods and equipment shall not be used in the work 
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until favorably reviewed by the Engineer. Shop drawings shall comply with Section 5-1.23B(2), 

―Shop Drawings,‖ of the Standard Specifications. 

 

The Contractor shall submit four (4) copies of shop drawings, product literature, etc. as required 

by the Engineer. Submittals will be marked as follows: 

 

NET - No Exceptions Taken.  

MCN - Make Corrections Noted – same as NET except minor corrections shall be 

made by the Contractor. No re-submittal required. 

AR – Revise and Resubmit – major inconsistencies or errors to be resolved or 

corrected. 

RR – Rejected – Resubmit – does not conform with plans or specifications. 

 

NET and MCN are considered favorable. Favorable review will not constitute acceptance of any 

responsibility for the accuracy, coordination and completeness of the shop drawings or 

information presented. Accuracy, coordination, and completeness of all submittals shall be the 

sole responsibility of the Contractor, including responsibility to back check comments, 

corrections, and modifications.  

 

All submittals shall be marked in the lower right hand corner of the first page in the following 

format: 

 

Submittal Number - bid item, material, specification section, and date. 

 

Example: Submittal 1 – Item #6, Concrete, Section 10-1.24, 1/1/2017 

 

The Contractor shall not begin work until the required submittals have been submitted and 

approved by the Engineer. If the Contractor fails to submit the necessary documentation within 

the time set forth above, the County may cancel the contract, and all obligations thereunder shall 

be null and void. 

 

All materials approved by the County on the basis of manufacturer’s data may be sampled and 

tested at any time during the life of the contract. Approval of the submittals shall not relieve the 

Contractor of responsibility for using material in the work which conforms to the contract 

requirements. Any material not conforming to contract requirements will be subject to rejection 

whether in place or not. 

 

 

Add Section 5-1.23D, ―As-Built Drawings‖: 

The Contractor shall maintain one (1) set of full size prints and mark thereon any deviations from 

plan dimensions, elevations, or orientations, and shall submit same in good condition to the 

County upon completion of the work as a condition of acceptance of the project. Marked prints 

shall be updated at least once each week and shall be available to the County for review as to the 

accuracy prior to developing progress payment estimates. 
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Replace Section 5-1.26, ―Construction Surveys‖ in its entirety with:  

Existing survey control points are as shown on the plans. The Contractor must, at its expense, 

establish temporary horizontal and vertical control based on the existing points, which shall 

become the basis for the project construction staking. All staking, grade setting, surveying or 

stationing shall be performed under the supervision of a licensed land surveyor or civil engineer 

registered in the State of California. Copies of cut sheets shall be provided to the County. 

 

The Contractor shall provide a competent person in its employ during normal working hours to 

assist the Engineer, where required, in checking lines and grades in the Contractor’s layout.   

 

 

Add to Section 5-1.31, ―Job Site Appearance‖: 

Contractor shall contact the Tuolumne County Solid Waste Division for the most recent State 

Diversion requirements governing collection and recycling of construction waste. 

 

 

Add to Section 5-1.32, ―Areas for Use‖: 

The road right of way shall be used only for purposes that are necessary to perform the required 

work. The Contractor shall not occupy the right of way, or allow others to occupy the right of 

way, for purposes which are not necessary to perform the required work. 

 

The Contractor shall remove all equipment, materials, and rubbish from the work areas and other 

property which it occupies and shall leave the areas in a presentable condition. 

 

Personal vehicles of your employees must not be parked on the traveled way or shoulders, 

including sections closed to traffic. 

 

 

Add to Section 5-1.37, ―Maintenance and Protection‖: 

Nothing in Section 5-1.37, ―Maintenance and Protection,‖ of the Standard Specifications 

providing for relief from maintenance and responsibility will be construed as relieving the 

Contractor of full responsibility for making good defective work or materials found at any time 

before completion of the one year maintenance warranty period.  

 

 

Add to Section 5-1.46, ―Final Inspection and Contract Acceptance‖: 

Upon substantial completion of the work, the Engineer shall provide a punch list to the 

Contractor for items not completed as noted by the Engineer. Upon completion of all punch list 

items, the Contractor shall request final inspection of the work. If work is approved as complete 

(including all required forms and reports), Engineer shall proceed with recommendation of 

acceptance of contract. 

 

 

Add to Section 5-1.47, ―Guarantee‖: 

For a period of one year after acceptance of the work, the Contractor shall be responsible for the 

repair of all defects or failures occurring in the work which are, as determined by the Engineer, 
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due to negligence in the manufacture and/or installation of the facility, exclusive of the operation 

of the facility by the County or its agents, acts of third parties, acts of God, or acts of the 

common enemy. 

 

The obligation of the Contractor under this paragraph shall be enforceable against its surety or 

sureties for the Maintenance Warranty Bond under this contract, during the life of the contract 

and for one year after the final acceptance of all work under the contract. The form of the bond 

and surety shall be satisfactory to the County. 

 

Replace paragraphs 9, 10, and 11 of Section 5-1.47, ―Guarantee‖ with: 

The Contractor, upon notice from the Engineer, shall promptly commence and diligently 

prosecute the repair of any defects or failures that develop during the one year maintenance 

period. Repairs, as may be required by the Engineer, shall be made by the Contractor in such 

manner as to cause the least practicable interference with the use of the facility in service. The 

Contractor shall make necessary arrangements to have competent personnel and suitable 

equipment available so that repairs may be commenced within 48 hours after receipt of notice 

from the Engineer. 

 

If the Contractor fails or refuses to make required repairs or replacements with due promptness 

and diligence, as determined by the Engineer, the County shall have the right to make repairs and 

replacements and, unless it is determined that the cost of the work is chargeable to the County or 

third party, the entire cost thereof shall be paid by the Contractor and may be collected from the 

Contractor or the Contractor’s Surety(ies) or both. The Contractor will be reimbursed by force 

account for any work or materials pertaining to repairs or replacements that are found to be the 

responsibility of the County. 

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

SECTION 6 

CONTROL OF MATERIALS 

Attention is directed to the provisions of Section 6, ―Control of Materials‖ of the Standard 

Specifications and these Special Provisions for the requirements and conditions related to the 

control of materials. 

 

 

Add to Section 6-1.01, ―General‖: 

Materials shall not be delivered to the site in advance and stockpiled unless specifically approved 

by the Engineer. 

 

 

Add to Section 6-1.02, ―Department-Furnished Materials‖: 

The County has arranged with Caltrans, under the encroachment permit, to furnish you with 

completely wired controller cabinets with auxiliary equipment and battery backup system but 

without controller unit. You will pick up the furnished equipment from the Caltrans Maintenance 
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Station, located at 1604 South B Street, Stockton, CA 95206. At least 48 hours before you pick 

up the materials, inform the Engineer of what you will pick up and when you will pick it up. 

 

The County will also furnish you with: 

 Model 2070 controller assembly, including controller unit, completely wired controller 

cabinet, and detector sensor units 

 

Components of battery backup system as follows: 

 Inverter/charger unit 

 Power transfer relay 

 Manually-operated bypass switch 

 Battery harness 

 Utility interconnect wires 

 Battery temperature probe 

 Relay contact wires 

 

 

Replace Section 6-1.03, ―Local Materials‖ in its entirety with: 

Local material shall be: 

 

1. Mineral material, including rock, sand, or gravel, or earth 

2. Selected material or material procured from an established commercial source 

3. Procured or produced from a source in the work vicinity specifically for project 

use. 

 

Contractor is responsible for testing material from an untested local source. All testing and 

results shall be approved by the Engineer before local material may be used in the project.  

 

Contractor is responsible for complying with any and all laws, codes, ordinances and permitting 

that may apply to the development and use of a local source. Full compensation for developing, 

testing or otherwise utilizing a local source is included in the payment for the bid items and no 

additional compensation will be allowed. 

 

 

Add to Section 6-1.04, ―Buy America‖: 

This project is subject to the ―Buy America‖ requirements of the Title 23 United States Code, 

Section 313.  

 

 

Add to Section 6-2.01A, ―General‖: 

Quality assurance consists of Quality Control (QC), which is the responsibility of the Contractor, 

and County Acceptance, which is the responsibility of the County. The County’s acceptance 

does not relieve Contractor of its responsibility to provide QC. 

 

Quality Assurance shall be in accordance with the County’s approved Quality Assurance 

Program (QAP). 
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Add to Section 6-2.01C, ―Authorized Materials Lists‖: 

Caltrans maintains an Approved Materials List that may be found at 

http://www.dot.ca.gov/hq/esc/approved_products_list/ or a list may be obtained from the County 

of Tuolumne Community Resources Agency. The Engineer shall not be precluded from 

sampling and testing products on the Approved Materials List. 

 

The Contractor shall furnish the Engineer a Certificate of Compliance from the manufacturer of 

products on the Approved Materials List in conformance with the provisions in Section 6-2.03C, 

―Certificates of Compliance,‖ of the Standard Specifications and these Special Provisions for 

each material supplied.  

 

 

Add to Section 6-2.03C, ―Certificates of Compliance‖: 

All material, equipment, or other necessary items shall be of the quality specified and in no case 

shall be less than commercial grade or quality.  

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

SECTION 7 

LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 

Attention is directed to the provisions of Section 7, ―Legal Relations and Responsibility to the 

Public,‖ of the Standard Specifications, these Special Provisions and other Contract Documents 

for the requirements and conditions related to legal relations and responsibility to the public. 

 

 

Add after the 1st sentence of the 1st paragraph of Section 7-1.02A, ―General‖: 

This requirement includes, but is not limited to, applicable regulations concerning employment 

of labor, protection of public and employee safety and health, environmental protection, the 

protection of natural resources, fire protection, burning and non-burning requirements, permits, 

fees, and similar subjects. 

 

 

Add to Section 7-1.02C, ―Emissions Reduction‖: 

When not in use, construction equipment must be turned off and must not idle more than 5 

minutes.  Maintain all construction equipment in proper working condition according to 

manufacturer's specifications. The equipment must be checked by a mechanic and determine to 

be running in proper condition before operating it on the construction site. Provide a copy of the 

vehicle maintenance logs for this inspection. 

 

Low-emission off-road construction equipment must be used. At a minimum, construction 

equipment, 50 horsepower (hp) and greater, must meet U.S. EPA Tier II emissions standards. 

 

http://www.dot.ca.gov/hq/esc/approved_products_list/
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Add to Section 7-1.02K(2), ―Wages‖: 

The general prevailing wage rates which are determined by the Director of Industrial Relations, 

for the county in which the work is to be done, are available at the County of Tuolumne 

Community Resources Agency and available from the California Department of Industrial 

Relations’ Internet web site at http://www.dir.ca.gov.  These wage rates are not included in the 

Bid book for the project. Changes, if any, to the general prevailing wage rates will be available at 

the same location. 

 

If future effective general prevailing wage rates have been predetermined, they are on file with 

the California Department of Industrial Relations and apply to this contract. 

 

Pursuant to Section 1773.2 of the Labor Code, the Contractor shall post the general prevailing 

wage rates at a prominent place at the job site. 

 

The Contractor shall not pay less than the minimum wage rates predetermined by the U.S. 

Secretary of Labor and the general prevailing wage rates determined by the Director of the 

California Department of Industrial Relations pursuant to Labor Code section 1770 et seq. If 

there is a difference between the minimum wage rates for similar classifications of labor, the 

Contractor and subcontractors shall pay no less than the higher wage rate. The County will not 

accept lower State of California wage rates not specifically included in the Federal minimum 

wage determinations. This includes ―helper‖ (or other classifications based on hours of 

experience) or any other classification not appearing in the Federal wage determinations. Where 

Federal wage determinations do not contain the State of California wage determinations 

otherwise available for use by the Contractor and subcontractors, the Contractor and 

subcontractors shall pay not less than the Federal minimum wage rate which most closely 

approximates the duties of the employees in question. 

 

This project is subject to compliance monitoring and enforcement by the Department of 

Industrial Relations. Each contractor and subcontractor must furnish certified payroll records to 

the Labor Commissioner at least monthly. It is the Contractor’s sole responsibility to evaluate 

and pay the cost of complying with all labor compliance requirements under this contract and 

applicable law.  

 

 

Replace the 4
th

 through 8
th

 paragraphs of Section 7-1.02K(3), ―Certified Payroll Records 

(Labor Code § 1776)‖ with: 

Submit certified payroll and your signed contractor’s acknowledgement to the Engineer. 

 

 

Replace Reserved in Section 7-1.02K(6)(j)(iii), ―Earth Material Containing Lead‖ with: 

Section 7-1.02K(6)(j)(iii) includes specifications for handling, removing, and disposing of earth 

material containing lead. 

 

Lead is present in earth material on the job site. Management of this material exposes workers to 

health hazards that must be addressed in your lead compliance plan. The average lead 
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concentrations are below 1,000 mg/kg total lead and below 5 mg/L soluble lead. The material on 

the job site: 

 

1. Is not a hazardous waste 

2. Does not require disposal at a permitted landfill or solid waste disposal facility 
 

Lead has been detected in material to a depth of 3-feet in unpaved areas of the highway. Levels 

of lead found on the job site range from less than 6.2 to 107 mg/kg total lead with an average 

concentration of 35.6 mg/kg total lead as analyzed by EPA test method 6010 or EPA test method 

7000 series and based upon a 95 percent upper confidence limit. Levels of lead found within the 

project limits have a predicted average soluble concentration of 0.9 mg/L as analyzed by the 

California Waste Extraction Test and based upon a 95 percent upper confidence limit. 

 

Handle the material under all applicable laws, rules, and regulations, including those of the 

following agencies: 

1. Cal/OSHA 

2. CA RWQCB, Region 5 —Central Valley Regional Water Quality Control Board 

3. CA Department of Toxic Substances Control 

 

If the material is disposed of: 

1. Disclose the lead concentration of the material to the receiving property owner when 

obtaining authorization for disposal on the property 

2. Obtain the receiving property owner's acknowledgment of lead concentration 

disclosure in the written authorization for disposal 

3. You are responsible for any additional sampling and analysis required by the 

receiving property owner 

 

If you choose to dispose of the material at a commercial landfill: 

1. Transport it to a Class III or Class II landfill appropriately permitted to receive the 

material 

2. You are responsible for identifying the appropriately permitted landfill to receive the 

material and for all associated trucking and disposal costs, including any additional 

sampling and analysis required by the receiving landfill 

 

 

Replace Reserved in Section 7-1.02M(2), ―Fire Protection‖ with: 

Cooperate with local fire prevention authorities in eliminating hazardous fire conditions. 

 

Obtain the phone numbers of the nearest fire suppression agency, California Department of 

Forestry and Fire Protection (Cal Fire) unit headquarters, United States Forest Service (USFS) 

ranger district office, and U.S. Department of Interior (USDI) BLM field office. Submit these 

phone numbers to the Engineer before the start of job site activities. 

 

Immediately report to the nearest fire suppression agency fires occurring within the project 

limits. 

 

Prevent project personnel from setting open fires that are not part of the work. 
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Prevent the escape of and extinguish fires caused directly or indirectly by job site activities 

 

Except for motor trucks, truck tractors, buses, and passenger vehicles, equip all hydrocarbon-

fueled engines, both stationary and mobile, including motorcycles, with spark arresters that meet 

USFS standards as specified in the Forest Service Spark Arrester Guide. Maintain the spark 

arresters in good operating condition. Spark arresters are not required by Cal Fire, the BLM, or 

the USFS on equipment powered by properly maintained exhaust-driven turbo-charged engines 

or equipped with scrubbers with properly maintained water levels. The Forest Service Spark 

Arrester Guide is available at the district offices. 

 

Park vehicles in cleared, designated parking and staging areas only. 

 

Each area to be cleared and grubbed shall be cleared and kept clear of flammable material such 

as dry grass, weeds, brush, downed trees, oily rags and waste, paper, cartons, and plastic waste. 

Before clearing and grubbing, clear a fire break at the outer limits of the areas to be cleared and 

grubbed. Other fire breaks may be ordered and are change order work. 

 

The pickup truck and operator shall patrol the area of construction for at least 1/2 hour after job 

site activities have ended. 

 

Cal Fire, USFS, and BLM have established the following adjective class ratings for 5 levels of 

fire danger for use in public information releases and fire protection signing: low, moderate, 

high, very high, extreme. Obtain the fire danger rating daily for the project area from the nearest 

Cal Fire unit headquarters, USFS ranger district office, or BLM field office. 

 

Cal Fire, USFS, and BLM have established the following adjective class ratings for 5 levels of 

fire danger for use in public information releases and fire protection signing: low, moderate, 

high, very high, extreme. Obtain the fire danger rating daily for the project area from the nearest 

Cal Fire unit headquarters, USFS ranger district office, or BLM field office. 

 

If a discrepancy between the fire danger ratings obtained from the nearest office of Cal Fire,  

USFS, or BLM exists, you shall conduct operations according to the highest of the fire danger 

ratings. 
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If the fire danger rating reaches very high: 

1. Falling of dead trees or snags shall be discontinued. 

2. No open burning is permitted and fires shall be extinguished. 

3. Welding shall be discontinued except in an enclosed building or within an area 

cleared of flammable material for a radius of 15 feet. 

4. Blasting shall be discontinued. 

5. Smoking is allowed only in automobiles and cabs of trucks equipped with an 

ashtray or in cleared areas immediately surrounded by a fire break unless 

prohibited by other authority. 

6. Vehicular travel is restricted to cleared areas except in case of emergency. 

 

If the fire danger rating reaches extreme, take the precautions specified for a very high fire 

danger rating except smoking is not allowed in an area immediately surrounded by a firebreak 

and work of a nature that could start a fire requires that properly equipped fire guards be 

assigned to such operation for the duration of the work. 

 

The Engineer may suspend work wholly or in part due to hazardous fire conditions. The days 

during this suspension are non–working days. 

 

If field and weather conditions become such that the determination of the fire danger rating is 

suspended, Section 7-1.02M(2) will not be enforced for the period of the suspension of the 

determination of the fire danger rating. The Engineer will notify you of the dates of the 

suspension and resumption of the determination of the fire danger rating. 

 

 

Replace Section 7-1.05, ―Indemnification‖ with: 

Wherever the words ―State of California and all officers and employees‖ or similar references 

appear, they shall be revised to read, ―the County of Tuolumne and all its elected and appointed 

officials, officers, agents, employees, and volunteers‖. 

Indemnity Agreement 

The Contractor shall indemnify, defend and hold harmless the County of Tuolumne and 

its elected and appointed officials, officers, agents, employees, and volunteers, including 

its consultants connected with the work, as well as all property owners that have granted 

construction easements to the County for this project, from all claims, suits or actions of 

every kind and description, brought forth, or on account of, injuries to or death of any 

person including, but not limited to, workmen and the public, or damage to property 

arising out of the Contractor’s performance of the work under the contract, except as 

otherwise provided by statute. The duty of the Contractor to indemnify and hold harmless 

includes the duties as set forth in Section 2778 of the Civil Code. 

 



Special Provisions   30 

Signalization at 5
th

 Ave. and SR 108/49, Contract No. 1650 

The Contractor waives any and all rights to any type of express or implied indemnity 

against the County, its elected and appointed officials, officers, agents, employees, and 

volunteers. It is the intent of the parties that the Contractor will indemnify, defend, and 

hold harmless the County, its elected and appointed officials, officers, agents, employees, 

and volunteers from any and all claims, suits or actions as set forth above regardless of 

the existence or degree of fault or negligence whether active or passive, primary or 

secondary, on the part of the County, the Contractor, the subcontractor or employee of 

any of these. 

 

The Contractor shall indemnify, hold harmless, and defend the County of Tuolumne 

against any and all actions, proceedings, penalties or claims arising out of the 

Contractor’s failure to comply with the federal immigration laws. 

 

If such indemnification becomes necessary, the County Counsel for the County shall 

have the absolute right and discretion to approve or disapprove of any and all counsel 

employed to defend the County. This indemnification clause shall survive the termination 

or expiration of the contract. 

 

 

 

Replace Section 7-1.06, ―Insurance‖ with: 

Wherever the words ―State of California and all officers and employees‖ or similar references 

appear, they shall be revised to read, ―the County of Tuolumne and all its elected and appointed 

officials, officers, agents, employees, and volunteers‖. 

Insurance 

Before Contractor shall commence work under this contract and before any subcontractor 

shall commence work under any subcontract executed pursuant to this contract, the 

Contractor shall deposit or cause subcontractor to deposit a policy or binder evidencing 

each insurance required by this contract with the County. 

1. General Liability Insurance Coverage: The Contractor, at its own cost and 

expense, shall procure and maintain during its performance of this contract, a 

policy of liability insurance issued by an insurance company acceptable to the 

County and insuring the County, its elected and appointed officials, officers, 

agents, employees and volunteers, as additional insured, against loss or liability 

caused by or connected with the performance of this contract by the Contractor, 

its agents, subcontractors, and employees in amounts as set forth. 

 

The Contractor shall provide Employer’s Liability Insurance in amounts not less 

than: 

 

A. $1,000,000 for each accident for bodily injury by accident. 

B. $1,000,000 policy limit for bodily injury by disease. 

C. $1,000,000 for each employee for bodily injury by disease. 

D $100,000 for property damage. 
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The certificate of insurance shall show coverage limits and aggregate limit 

applying to premises and operations and broad form contractual (and professional 

liability).  

 

The Contractor shall carry General Liability and Umbrella or Excess Liability 

Insurance covering all operations by or on behalf of the Contractor providing 

insurance for bodily injury liability and property damage liability for the 

following limits and including coverage for: 

 

A. Premises, operations, and mobile equipment. 

B. Products and completed operations. 

C. Broad form property damage (including completed operations). 

D. Explosion, collapse, and underground hazards. 

E. Personal injury. 

F. Contractual liability. 

 

The Contractor shall ensure that all of its subcontractors carry sufficient insurance 

coverage that the Contractor deems adequate based on the size, duration, and 

hazards of the subcontracted work. 

 

The policy shall not contain the so-called ―x‖, ―c‖ ―u‖ exclusions.  

 

This policy of insurance shall include a provision that the insurance provided by 

the policy shall be primary as to any other insurance available to the additional 

insured. 

 

Said Certificate of Insurance shall be in a form acceptable to the County. Copies 

of a Certificate of Insurance form and Additional Insured Endorsement form may 

be obtained from the County Administrative Officer, 2 South Green Street, 

Sonora. 

 

The limits of liability shall be at least the amounts shown in the following table: 
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For Each 

Occurrence
1
 

Aggregate for Products / 

Completed Operation 

General 

Aggregate
2
 

Umbrella or Excess 

Liability
3
 

$1,000,000 $2,000,000 $2,000,000 $5,000,000 

1. Combined single limit for bodily injury and property damage. 

2. This limit shall apply separately to the Contractor’s work under this contract. 

3. The umbrella or excess policy shall contain a clause stating that it takes effect 

(drops down) in the event the primary limits are impaired or exhausted. 

2. Automobile Liability Insurance: The Contractor, at its own cost and expense, 

shall procure and maintain, during its performance of this contract, insurance with 

a limit of liability per occurrence of $1,000,000 for bodily injury and $100,000 for 

property damage. This insurance shall cover for bodily injury and property 

damage and for owned and unowned automobiles. 

3. Worker’s Compensation Insurance: The Contractor, at its own cost and 

expense, shall procure and maintain during its performance of this contract, a 

policy of Worker’s Compensation issued by an insurance company acceptable to 

the County for the protection of its employees, including executive, managerial 

and supervisorial employees, engaged in any work required by this contract. 

4. Subcontractor’s Insurance: The Contractor shall require each subcontractor 

employed by it to perform labor or furnish materials required by this contract to 

procure and maintain, at subcontractor’s own cost and expense, during the 

performance of such labor or the furnishing of such materials, a policy of 

Worker’s Compensation or employer’s liability insurance as set forth in Item 3, 

above. 

Cancellation of Insurance 

Contractor shall provide written notice to the County at least thirty (30) days prior to 

cancellation or reduction of coverage. Should any such notice be given before completion 

of the work hereunder, or should any such policy be canceled before completion of said 

work, the County may renew said policy or procure a new policy conforming herewith 

and deduct the cost thereof from any amounts due the Contractor. 

 

Insurance coverage in the minimum amounts set forth herein shall not be construed to 

relieve the Contractor for liability in excess of such coverage, nor shall it preclude the 

County from taking such other actions as are available to it under any other provision of 

this contract or otherwise in law. 

 

 

 

 

Title VI Assurances 

During the performance of this contract, the Contractor, for itself, its assignees and 

successors in interest (collectively, ―Contractor‖) agrees as follows: 
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(1) Compliance with Regulations: Contractor shall comply with the 

regulations relative to nondiscrimination in federally assisted programs of the 

Department of Transportation, Title 49, Code of Federal Regulations, Part 21, as 

they may be amended from time to time, (―Regulations‖), which are herein 

incorporated by reference and made a part of this contract. 

(2) Nondiscrimination: Contractor, with regard to the work performed by it 

during this contract, shall not discriminate on the grounds of race, color, sex, 

national origin, religion, age, or disability in the selection and retention of sub-

applicants, including procurements of materials and leases of equipment. 

Contractor shall not participate either directly or indirectly in the discrimination 

prohibited by Section 21.5 of the Regulations, including employment practices 

when this contract covers a program set forth in Appendix B of the Regulations. 

(3) Solicitations for Subcontracts, Including Procurements of Materials and 

Equipment: In all solicitations either by competitive bidding or negotiation made 

by Contractor for work to be performed under a subcontract, including 

procurements of materials or leases of equipment, each potential sub-applicant or 

supplier shall be notified by Contractor of the Contractor’s obligations under this 

contract and the Regulations relative to nondiscrimination on the grounds of race, 

color, or national origin. 

(4) Information and Reports: Contractor shall provide all information and 

reports required by the Regulations, or directives issued pursuant thereto, and 

shall permit access to its books, records, accounts, other sources of information, 

and its facilities as may be determined by the County, the California Department 

of Transportation or FHWA to be pertinent to ascertain compliance with such 

Regulations or directives. Where any information required of Contractor is in the 

exclusive possession of another who fails or refuses to furnish this information, 

Contractor shall so certify to the County, the California Department of 

Transportation or the FHWA as appropriate, and shall set forth what efforts 

Contractor has made to obtain the information. 

(5) Sanctions for Noncompliance: In the event of Contractor’s noncompliance 

with the nondiscrimination provisions of this contract, the County shall impose 

such contract sanctions as it, the California Department of Transportation or the 

FHWA may determine to be appropriate, including, but not limited to: 

(a) withholding of payments to Contractor under this contract within a 

reasonable period of time, not to exceed 90 days; and/or 

(b) cancellation, termination or suspension of the contract, in whole or in 

part. 

 

(6) Incorporation of Provisions: Contractor shall include the provisions of 

paragraphs (1) through (6) in every subcontract, including procurements of 

materials and leases of equipment, unless exempt by the Regulations, or directives 

issued pursuant thereto.  

 

Contractor shall take such action with respect to any subcontract or procurement as the 

County, the California Department of Transportation or FHWA may direct as a means of 
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enforcing such provisions including sanctions for noncompliance, provided, however, 

that, in the event Contractor becomes involved in, or is threatened with, litigation with a 

sub-applicant or supplier as a result of such direction, Contractor may request the County 

enter into such litigation to protect the interests of the County, the California Department 

of Transportation enter into such litigation to protect the interests of the State, and, in 

addition, Contractor may request the United States to enter into such litigation to protect 

the interests of the United States. 

 

 

Attention is directed to Section 7-1.11C, ―Female and Minority Goals‖ 

 

 

Attention is directed to Section 7-1.11D, ―Training‖ 

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

SECTION 8 

PROSECUTION AND PROGRESS 

Attention is directed to the provisions of Section 8, ―Prosecution and Progress,‖ of the Standard 

Specifications and these Special Provisions for the requirements and conditions related to 

prosecution and progress. 

 

 

Replace Section 8-1.02A, ―General‖ with: 

The Contractor shall submit to the Engineer a practicable progress schedule before beginning 

work and within ten (10) working days of award of the contract. Contractor shall submit an 

updated schedule within two (2) working days of the Engineer’s written request at any other 

time. 

 

The Contractor shall furnish the schedule in Microsoft Project or comparable software. The 

schedule shall be submitted both electronically and printed. The schedule shall be a time-scaled 

bar chart on maximum 11 x 17 inch sheet size, to include at least: 

 

A. Project title, project number, and federal aid number, if applicable. 

B. Identifications and listing in chronological order of those activities reasonably 

required to complete the work, including, but not limited to, move in and other 

preliminary activities, installation of each of the payment items shown on the Bid 

Schedule, Exhibit ―A,‖ project closeout and cleanup. 

C. Identify (i) horizontal time frame by calendar day, (ii) duration, early start, and 

completion for each activity, and (iii) critical activities. 

D. Subsequent submission: Show overall percent complete, projected, actual, and 

completion progress by listed activity. 
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The schedule shall show the order in which the Contractor proposes to carry out the work 

requirements of the contract and is subject to approval by the Engineer. 

 

 

Add to Section 8-1.03, ―Preconstruction Conference‖: 

A preconstruction conference will be held at the office of the Community Resources Agency for 

the purpose of discussing with the Contractor the scope of work, contract drawings, 

specifications, existing conditions, materials to be ordered, equipment to be used, value 

engineering possibilities, and all essential matters pertaining to the prosecution of and the 

satisfactory completion of the project as required. The Contractor’s representatives at this 

conference shall include all major superintendents for the work and may include subcontractors. 

 

The Contractor shall submit the project schedule, public notices, and traffic control plan 

submittals to the Engineer at the preconstruction conference. 

 

 

Replace the first two paragraphs of Section 8-1.04, ―Job Site Activities‖ with: 

The Contractor shall begin work within ten (10) calendar days after the date on the ―Notice to 

Proceed‖ issued by the Engineer. If work is not started within this period, the first working day 

will be the 11th calendar day after the date on the Notice to Proceed, for purposes of Section 8-

1.05, ―Time.‖ 

 

 

Add to Section 8-1.05, ―Time‖: 

Beginning on the first working day, said work shall be diligently prosecuted to completion 

before the expiration of  

115 WORKING DAYS 

 

 

Add to Section 8-1.06, ―Suspensions‖: 

Tuolumne County is subject to highly variable climatic conditions at all times during the year. 

Heavy precipitation and the rate and level of water flow through a construction worksite can 

prevent or adversely affect work progress, damage work in progress, create hazardous conditions 

for workers or motorists, or result in excessive water pollution during certain stages of the work. 

As a result, construction projects may be subject to extended and frequent suspensions to 

accommodate changing water conditions and due to weather conditions which may adversely 

affect the work.  

 

Since such suspensions and delays can reasonably be anticipated during construction, all 

provisions of Section 8-1.06, ―Suspensions,‖ of the Standard Specifications shall apply, and no 

additional payment will be made for such suspensions or delays except as specifically included 

therein. 

 

  



Special Provisions   36 

Signalization at 5
th

 Ave. and SR 108/49, Contract No. 1650 

 

Replace the third and fourth paragraphs of Section 8-1.10A, ―General‖ with: 

The Contractor shall pay liquidated damages to the County of Tuolumne in the sum of four 

thousand eight hundred dollars ($4,800) per day for each and every calendar day’s delay in 

finishing the work in excess of the number of working days prescribed in Section 8-1.05, 

―Time,‖ of these Special Provisions. 

 

Liquidated damages shall apply to the administrative costs of the County only and shall not 

apply to damages that may occur as a result of the delay and third party claims. 

 

 

Attention is directed to Section 8-1.13, ―Contractor’s Control Termination‖ 

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

 

SECTION 9 

PAYMENT 

Attention is directed to the provisions of Section 9, ―Payment,‖ of the Standard Specifications 

and these Special Provisions for the requirements and conditions related to payment. 

 

 

Add to Section 9-1.02A, ―General‖: 

Specific provisions regarding the basis of measurement and payment for some bid items are 

included in each Division listed of these Special Provisions. Measurement for items shown in 

Exhibit A (Bid Schedule) shall be in accordance with the Standard Specifications, unless 

otherwise noted herein. 

 

 

Add to Section 9-1.03, ―Payment Scope‖: 

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract 

Code and Section 7108.5 of the Business and Professions Code concerning prompt payment to 

subcontractors and Section 5-1.13J, ―Prompt Progress Payment to Subcontractors,‖ of these 

Special Provisions. 

 

 

Replace Section 9-1.16A, ―General‖ with: 

For the purpose of making progress payments pursuant to Section 9-1.16, ―Progress Payments,‖ 

of the Standard Specifications, the amount set forth for the contract items of work hereinafter 

listed shall be deemed to be the maximum value of the contract item of work which will be 

recognized for progress payment purposes. 

 

After acceptance of the contract pursuant to the provisions in Section 5-1.46, ―Final Inspection 

and Contract Acceptance,‖ of the Standard Specifications and these Special Provisions, the 
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amount, if any, payable for a contract item of work in excess of the maximum value for progress 

payment purposes hereinabove listed for the item, will be included for payment in the first 

estimate made after acceptance of the contract. 

 

The County shall pay the Contractor based on Engineer-prepared monthly progress estimates. 

Each Estimate shall reflect: 

 

1. Total work completed up to and including the 20
th

 day of a month 

2. Change order bills if: 

2.1 Submitted by the 15
th

 day of a month 

2.2 Approved by the 20
th

 day of a month 

3. Amount for materials on hand 

4. Amount earned for mobilization 

5. Deductions 

6. Withholds 

7. Resolved potential claims 

8. Payment adjustments 

 

Submit certification stating that the work complies with the QC procedures. The Engineer shall 

not process a progress estimate without a signed certification. 

 

 

Add to Section 9-1.16B, ―Schedule of Values‖: 

The following items require that a schedule of values be submitted: 

 

1. Signal and Lighting System  

 

 

 

Add to Section 9-1.16C, ―Materials On Hand‖: 

The following items are eligible for progress payment even if they are not incorporated into the 

work: 

1. Culvert Pipe 

2. Miscellaneous Drainage Facilities 

3. Miscellaneous Iron and Steel 

4. Railings 

5. Luminaires 

 

 

Add to Section 9-1.1E, ―Withholds‖:  

Upon the Contractor’s request, the County will make payment of funds withheld from progress 

payments, pursuant to the requirements of Public Contract Code section 22300, if the Contractor 

deposits, in escrow with the County Treasurer or with a bank acceptable to the County, securities 

eligible for the investment of State of California funds under Government Code section 16430 or 

bank or savings and loan certificates of deposit, or interest bearing accounts, or standby letters of 

credit, upon the following conditions: 
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a. The Contractor shall bear the expense of the County and the escrow agent, either the 

County Treasurer or the bank, in connection with the escrow deposit made. 

b. Securities or certificates of deposit to be placed in escrow shall be of a value at least 

equivalent to the amounts of retention to be paid to the Contractor, pursuant to this 

section. 

c. The Contractor shall enter into an escrow agreement satisfactory to the County which 

shall include provisions concerning: 

1) the amount of securities to be deposited 

2) the providing of powers of attorney or other documents necessary for the 

transfer of the securities to be deposited 

3) conversion to cash to provide funds to meet defaults by the Contractor, 

including but not limited to termination of the Contractor’s control over the 

work, stop notices filed pursuant to law, assessment of liquidated damages, of 

other amounts to be kept or retained under the provisions of the contract 

4) decrease in value of securities on deposit 

5) the termination of the escrow upon completion of the contract. 

d. The Contractor shall obtain the written consent of the surety to such agreement. 

 

Alternatively, the Contractor may request deposit of these funds directly to the escrow agent to 

be invested in securities at the Contractor’s direction, the interest on which shall be the 

Contractor’s property. Such deposit shall be subject to the above conditions a, c and d except the 

reference to securities shall refer to those in which Contractor invests the funds to be deposited. 

 

 

Replace Section 9-1.16F, ―Retentions‖ with: 

In making progress payments, the County may retain a portion of the amount otherwise due the 

Contractor. Except as otherwise provided, the amount retained by the County shall be limited to 

the following: 

a. Withholding of not more than five (5) percent of the total payment until thirty-five 

(35) days after the Notice of Completion has been signed by Board of Supervisors 

and placed on the record with the County Recorder. 

b. Withholding of not more than fifty (50) percent of the value of the materials approved 

for partial payment and as shown on paid invoices by the Contractor so estimated to 

have been furnished and delivered unused as aforesaid as part security for the 

fulfillment of the contract by the Contractor. 

 

No such estimate or payment shall be required to be made when, in the judgment of the 

Engineer, the work is not proceeding in accordance with the provisions of the contract or when, 

in his judgment, the total value of the work completed since the last estimate amounts to less 

than three hundred dollars ($300.00). 

 

When calculating progress payments, bid item prices shall be rounded down to the nearest whole 

cent. 

 

No estimate of payment shall be construed to be an acceptance of any defective work or 

improper materials. 
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Attention is directed to Section 5-1.13K, ―Prompt Payment of Funds Withheld to 

Subcontractors,‖ of these Special Provisions. 

 

 

Add to Section 9-1.17B, ―Payment Before Final Estimate‖: 

Upon satisfactory completion of the entire contract, the Engineer shall recommend the 

acceptance of the work to the Board of Supervisors. If the Board accepts the completed work, it 

shall cause a Notice of Completion to be recorded with the County Recorder. 

 

Retention will be retained for a period of thirty-five (35) days after the recording of the Notice of 

Completion for the purpose of clearing liens filed against the work performed or materials 

supplied. 

 

 

Delete the third paragraph of Section 9-1.17C, ―Proposed Final Estimate‖ 

 

 

Replace Section 9-1.22, ―Arbitration‖ with: 

A. Actions by County Upon Receipt of Claim. 

 

1. Upon receipt of a Claim, the County shall conduct a reasonable review of the Claim 

and, within a period not to exceed forty-five (45) days, shall provide the Contractor a 

written statement identifying what portion of the Claim is disputed and what portion 

is undisputed. 

 

2. The County and the Contractor may, by mutual agreement, extend the time period 

provided in this Section. 

 

3. If the County needs approval from the Board of Supervisors to provide the Contractor 

a written statement identifying the disputed portion and the undisputed portion of the 

Claim, and the Board does not meet within the forty-five (45) days or within the 

mutually agreed to extension of time following receipt of a Claim sent by registered 

mail or certified mail, return receipt requested, the County shall have up to three (3) 

days following the next duly publicly noticed meeting of the Board of Supervisors 

after the forty-five (45) day period, or extension, expires to provide the Contractor a 

written statement identifying the disputed portion and the undisputed portion. 

B. Written Statement by County. Any payment due on an undisputed portion of the Claim 

shall be processed and made within sixty (60) days after the County issues its written 

statement. Failure by the County to issue a written statement shall result in the Claim 

being deemed rejected in its entirety. A Claim that is denied by reason of the County’s 

failure to have responded to a Claim, or its failure to otherwise meet the time 

requirements of this Section, shall not constitute an adverse finding with regard to the 

merits of the Claim or the responsibility or qualifications of the Contractor. 
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C. Contractor’s Dispute of Written Response. If the Contractor disputes the County’s written 

response, or if the County fails to respond to a Claim issued pursuant to this Section 

within the time prescribed, the Contractor may demand in writing an informal conference 

to meet and confer for settlement of the issues in dispute. Upon receipt of a demand in 

writing sent by registered mail or certified mail, return receipt requested, the County shall 

schedule a meet and confer conference within thirty (30) days for settlement of the 

dispute. 

 

D. Written Statement by County After Meet and Confer Conference. Within ten (10) 

business days following the conclusion of the meet and confer conference, if the Claim or 

any portion of the Claim remains in dispute, the County shall provide the Contractor a 

written statement identifying the portion of the Claim that remains in dispute and the 

portion that is undisputed. Any payment due on an undisputed portion of the Claim shall 

be processed and made within sixty (60) days after the County issues its written 

statement. 

 

E. Nonbinding Mediation. 

 

1. Any disputed portion of the Claim, as identified by the Contractor in writing, shall be 

submitted to nonbinding mediation, with the County and the Contractor sharing the 

associated costs equally. The County and Contractor shall mutually agree to a 

mediator within ten (10) business days after the disputed portion of the Claim has 

been identified in writing. If the parties cannot agree upon a mediator, each party 

shall select a mediator and those mediators shall select a qualified neutral third party 

to mediate with regard to the disputed portion of the Claim. Each party shall bear the 

fees and costs charged by its respective mediator in connection with the selection of 

the neutral mediator. 

 

2. Mediation includes any nonbinding process, including, but not limited to, neutral 

evaluation or a dispute review board, in which an independent third party or board 

assists the parties in dispute resolution through negotiation or by issuance of an 

evaluation. Any mediation utilized shall conform to the timeframes in this Section. 

 

3. If mediation is unsuccessful, the parts of the Claim remaining in dispute shall be 

subject to applicable procedures outside this Section. 

 

4. Unless otherwise agreed to by the County and the Contractor in writing, the 

mediation conducted pursuant to this Section shall excuse any further obligation 

under Section 20104.4 of the Public Contract Code to mediate after litigation has 

been commenced. 

5. The Claim resolution procedures in this Section do not preclude the County from 

requiring arbitration of disputes under private arbitration or the Public Works 

Contract Arbitration Program, if mediation under this Section does not resolve the 

parties’ dispute. 
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F. Amounts Not Paid Timely. Amounts not paid in a timely manner as required by this 

Section shall bear interest at 7 percent per annum. 

 

G. Claims by Subcontractors. If a subcontractor or a lower tier subcontractor lacks legal 

standing to assert a Claim against the County because privity of contract does not exist, 

the Contractor may present to the County a Claim on behalf of a subcontractor or lower 

tier subcontractor. A subcontractor may request in writing, either on his or her own behalf 

or on behalf of a lower tier subcontractor, that the Contractor present a Claim for Work 

which was performed by the subcontractor or by a lower tier subcontractor on behalf of 

the subcontractor. The subcontractor requesting that the Claim be presented to the public 

entity shall furnish reasonable documentation to support the Claim. Within forty-five (45) 

days of receipt of this written request, the Contractor shall notify the subcontractor in 

writing as to whether the Contractor presented the Claim to the County and, if the 

original Contractor did not present the Claim, provide the subcontractor with a statement 

of the reasons for not having done so. 

 

H. Prompt response when needed. Whenever it appears that a prompt response is essential, 

County will respond to Claims sooner than the limits prescribed above. 

 

I. Compliance. 

 

1. The provisions of this Section constitute a non-judicial Claim settlement procedure 

that, pursuant to Section 930.2 of the Government Code, shall constitute a condition 

precedent to submission of a valid Claim under the Government Code. Contractor 

shall bear all costs incurred in the preparation, submission and administration of a 

Claim. Any Claims presented in accordance with the Government Code must 

affirmatively indicate Contractor’s prior compliance with the Claims procedure 

herein and the previous dispositions of the Claims asserted. Pursuant to Government 

Code section 930.2, the one (1) year period in Government Code section 911.2 shall 

be reduced to one hundred and fifty (150) days from either accrual of the cause of 

action, substantial completion or termination of the contract, whichever occurs first; 

in all other respects, the Government Code shall apply unchanged. 

 

2. Failure to submit and administer Claims as required in this Section shall waive 

Contractor’s right to Claim on any specific issues not included in a timely submitted 

Claim. Claim(s) or issue(s) not raised in a timely protest and timely Claim submitted 

under this Section may not be asserted in any subsequent litigation, Government 

Code Claim, or legal action. 

 

3. County shall not be deemed to waive any provision under this Section, if at County’s 

sole discretion, a Claim is administered in a manner not in accord with this Section. 

Waivers or modifications of this Section may only be made through a signed Change 

Order approved as to form by legal counsel for both County and Contractor; oral or 

implied modifications shall be ineffective. 
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J. Filing of Government Code Claims. If the Contractor still remains unsatisfied and desires 

to preserve his/her right to pursue the matter further, Contractor must then file a claim 

with County, pursuant to Government Code section 900 et seq. or section 910 et seq. 

 

K. Civil Action. If the Government Code claim is denied, Contractor may file an action in 

court. Such action shall be subject to Public Contract Code sections 9204 or 20104.4. 

This Section applies only to claims subject to Public Contract Code sections 9204 or 

20104. If a claim is not subject to Public Contract Code sections 9204 or 20104, the 

Contractor's right to file a civil action shall be as otherwise provided by law. Any 

litigation arising out of this Contract, whether brought under the provisions of Sections 

9204 or 20104 et seq. of the Public Contract Code or any other legal basis, 

including litigation involving tort claims, shall be brought and adjudicated in 

Tuolumne County. Contractor hereby waives the removal provisions of California Code 

of Civil Procedure section 394. 

 

L. Claims for damages. Should either party to this Contract suffer injury or damage to 

person or property because of any act or omission of the other party or of any of 

his/her/its employees, agents, or others for whose acts he/she/it is legally liable, Claim 

shall be made, in writing, to such other party within a reasonable time after the first 

observance of such injury or damage, provided that in no case may such a Claim be filed 

after expiration of any applicable statute of limitations for filing such a Claim. Claims 

against County that are subject to this Section shall comply with all procedures set forth 

in the Government Code concerning claims against public entities. 

 

M. Consistency with Public Contract Code Sections 9204 and 20104 et seq. If any Claim 

arising under this Contract is subject to the provisions of Public Contract Code sections 

9204 or 20104 et seq., and if provisions of those sections require a procedure or 

procedural element different from that established in this Contract, then the provisions of 

those sections shall apply in place of the conflicting procedure or procedural element 

established herein. 

 

 

END OF DIVISION I 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
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DIVISION II GENERAL CONSTRUCTION 

Attention is directed to Appendix B, Technical Special Provisions Signalization at 5th Avenue 

and SR 108/49 prepared by Quincy Engineering, Inc. dated January 25, 2018 for further 

developed special provisions relating to this division. 

DIVISION III EARTHWORK AND LANDSCAPE 

Attention is directed to Appendix B, Technical Special Provisions Signalization at 5th Avenue 

and SR 108/49 prepared by Quincy Engineering, Inc. dated January 25, 2018 for further 

developed special provisions relating to this division. 

 

DIVISION IV SUBBASES AND BASES 

Attention is directed to Appendix B, Technical Special Provisions Signalization at 5th Avenue 

and SR 108/49 prepared by Quincy Engineering, Inc. dated January 25, 2018 for further 

developed special provisions relating to this division. 

 

DIVISION V SURFACING AND PAVEMENTS 

Attention is directed to Appendix B, Technical Special Provisions Signalization at 5th Avenue 

and SR 108/49 prepared by Quincy Engineering, Inc. dated January 25, 2018 for further 

developed special provisions relating to this division. 

 

DIVISION VI STRUCTURES 

Attention is directed to Appendix B, Technical Special Provisions Signalization at 5th Avenue 

and SR 108/49 prepared by Quincy Engineering, Inc. dated January 25, 2018 for further 

developed special provisions relating to this division. 

 

DIVISION VII DRAINAGE FACILITIES  

Attention is directed to Appendix B, Technical Special Provisions Signalization at 5th Avenue 

and SR 108/49 prepared by Quincy Engineering, Inc. dated January 25, 2018 for further 

developed special provisions relating to this division. 

 

DIVISION VIII MISCELLANEOUS CONSTRUCTION 

Attention is directed to Appendix B, Technical Special Provisions Signalization at 5th Avenue 

and SR 108/49 prepared by Quincy Engineering, Inc. dated January 25, 2018 for further 

developed special provisions relating to this division. 
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DIVISION IX TRAFFIC CONTROL DEVICES 

Attention is directed to Appendix B, Technical Special Provisions Signalization at 5th Avenue 

and SR 108/49 prepared by Quincy Engineering, Inc. dated January 25, 2018 for further 

developed special provisions relating to this division. 

 

DIVISION X ELECRICAL WORK 

Attention is directed to Appendix B, Technical Special Provisions Signalization at 5th Avenue 

and SR 108/49 prepared by Quincy Engineering, Inc. dated January 25, 2018 for further 

developed special provisions relating to this division. 

 

DIVISION XI MATERIALS 

Attention is directed to Appendix B, Technical Special Provisions Signalization at 5th Avenue 

and SR 108/49 prepared by Quincy Engineering, Inc. dated January 25, 2018 for further 

developed special provisions relating to this division. 

 

DIVISION XII BUILDING CONSTRUCTION 

Attention is directed to Appendix B, Technical Special Provisions Signalization at 5th Avenue 

and SR 108/49 prepared by Quincy Engineering, Inc. dated January 25, 2018 for further 

developed special provisions relating to this division. 
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PROPOSAL 

Signalization at 5th Ave. and SR 108/49 

Contract No. 1650 
 

NAME OF BIDDER:  
 

BUSINESS MAILING ADDRESS:  
 

CITY, STATE, ZIP:  
 

BUSINESS STREET ADDRESS:  
 

CITY, STATE, ZIP:  
 

TELEPHONE: (         ) FAX: (          ) 

 

E-mail address:  Contractor License No.:    

 

Year established  DIR Registration Number  
 

  
Estimated yearly 

contracts  

 

The work to be done and referred to herein is for the Signalization at 5th Ave. and SR 108/49, 

Contract No. 1650 located in Tuolumne County, State of California, and shall be constructed in 

accordance with the Contract Documents, which require the payment of State of California General 

Prevailing Wage Rates and the Federal Minimum Wage Rates, whichever are greater, including: 

 

The Notice to Bidders, Special Provisions, Construction Plans and Contract entitled 

―Signalization at 5th Ave. and SR 108/49, Contract No. 1650‖, including any addenda 

thereto annexed hereto, the Stage of California Department of Transportation Standard 

Specifications and Standard Plans (Caltrans), dated 2015, and the Labor Surcharge and 

Equipment Rental Rates in effect on the date the work is accomplished. 

 

Bids are to be submitted for the entire work.  The amount of the bid, for comparison purposes, will 

be the total of all items. 

 

The bidder shall set forth for each unit basis item of work a unit price and a total for the item, and for 

each lump sum item a total for the item, all in clearly legible figures in the respective spaces 

provided for that purpose. In the case of unit basis items, the amount set forth under the ―Item Total‖ 

column shall be the product of the unit price bid and the estimated quantity for the item. 

 

In case of discrepancy between the unit price and the total set forth for a unit basis item, the unit 

price shall prevail, except as provided in (a) or (b) as follows: 

(a) If the amount set forth as a unit price is unreadable or otherwise unclear, or is 

omitted, or is the same as the amount as the entry in the item total column, 

then the amount set forth in the item total column for the item shall prevail 
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and shall be divided by the estimated quantity for the item and the price thus 

obtained shall be the unit price; 

(b) (Decimal Errors) If the product of the entered unit price and the estimated 

quantity is exactly off by a factor of ten, one hundred, etc., or one-tenth, or 

one hundredth, etc. from the entered total, the discrepancy will be resolved by 

using the entered unit price or item total, whichever most closely 

approximates percentage wise the unit price or item total in the County of 

Tuolumne’s estimate of cost. 

 

If both the unit price and the item total are unreadable or otherwise unclear, or are omitted, the bid 

may be deemed irregular. Likewise if the item total for a lump sum item is unreadable or otherwise 

unclear, or is omitted, the bid may be deemed irregular unless the project being bid has only a single 

item and a clear, readable total bid is provided. 

 

Symbols such as commas and dollar signs will be ignored and have no mathematical significance in 

establishing any unit price or item total or lump sums. Written unit prices, item totals and lump sums 

will be interpreted according to the number of digits and, if applicable, decimal placement. Cents 

symbols also have no significance in establishing any unit price or item total since all figures are 

assumed to be expressed in dollars and/or decimal fractions of a dollar. Bids on lump sum items 

shall be item totals only; if any unit price for a lump sum item is included in a bid and it differs from 

the item total, the item total shall prevail. 

 

The foregoing provisions for the resolution of specific irregularities cannot be so comprehensive as 

to cover every omission, inconsistency, error or other irregularity which may occur in a bid. Any 

situation not specifically provided for will be determined in the discretion of the County of 

Tuolumne, and that discretion will be exercised in the manner deemed by the County of Tuolumne 

to best protect the public interest in the prompt and economical completion of the work. The 

decision of the County of Tuolumne respecting the amount of a bid, or the existence or treatment of 

an irregularity in a bid, shall be final. 

 

If this proposal shall be accepted and the undersigned shall fail to enter into the contract and furnish 

the bonds in the amounts required by the Contract Documents, with surety satisfactory to the County 

of Tuolumne, within ten (10) days, not including Saturdays, Sundays and legal holidays, after the 

bidder has received notice from the County of Tuolumne that the contract has been awarded, the 

County of Tuolumne may, at its option, determine that the bidder has abandoned the contract, and 

thereupon this proposal and the acceptance thereof shall be null and void and the forfeiture of such 

security accompanying this proposal shall operate and the same shall be the property of the County 

of Tuolumne. 

 

The undersigned, as bidder, declares that the only person or parties interested in this proposal as 

principals are those named herein; that this proposal is made without collusion with any other 

person, firm or corporation; that he has carefully examined the location of the proposed work, the 

attached proposed form of contract, and the plans therein referred to; and he proposes, and agrees if 

this proposal is accepted, that he will contract with the County of Tuolumne, in the form of the copy 

of the contract attached hereto, to provide all necessary machinery, tools, apparatus and other means 
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of construction, and to do all the work and furnish all the materials specified in the contract, in the 

manner and time therein prescribed, and according to the requirements of the Engineer as therein set 

forth, and that he will take in full payment therefor the following prices, to wit: 
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EXHIBIT A 

BID SCHEDULE 

Signalization at 5th Ave. and SR 108/49, Contract No. 1650 

 

 (P) (F) BEES      

ITEM (S) ITEM  TOTAL  UNIT  

NO. ITEM CODE ITEM DESCRIPTION QUANTITY UNIT COST AMOUNT 

 (Note 1)   
 

   

1  070030 LEAD COMPLIANCE PLAN LUMP SUM LS     

2  120090 CONSTRUCTION AREA SIGNS LUMP SUM LS     

3  120100 TRAFFIC CONTROL SYSTEM LUMP SUM LS   

4  120120 TYPE III BARRICADE 38 EA     

5  
120149 

TEMPORARY PAVEMENT 

MARKING (PAINT) 
410 SQFT 

    

6  
120151 

TEMPORARY TRAFFIC STRIPE 

(TAPE) 
3980 LF 

    

7  
120165 

CHANNELIZER (SURFACE 

MOUNTED) 
48 EA 

    

8  120167 CHANNELIZER (SOIL EMBEDDED) 8 EA     

9  120182 PORTABLE DELINEATOR 17 EA     

10  128601 TEMPORARY SIGNAL SYSTEM LUMP SUM LS     

11  
128652 

PORTABLE CHANGEABLE 

MESSAGE SIGN 
LUMP SUM LS 

    

12  129000 TEMPORARY RAILING (TYPE K) 960 LF     

13  
129111 

TEMPORARY ALTERNATIVE 

CRASH CUSHION 
7 EA 

    

14  130100 JOB SITE MANAGEMENT LUMP SUM LS     

15  
130300 

PREPARE STORM WATER 

POLLUTION PREVENTION PLAN 
LUMP SUM LS 

    

16  130310 RAIN EVENT ACTION PLAN 11 EA   

17  
130320 

STORM WATER SAMPLING AND 

ANALYSIS DAY 
5 EA 

  

18  130330 STORM WATER ANNUAL REPORT 2 EA   

19  
130620 

TEMPORARY DRAINAGE INLET 

PROTECTION 
11 EA 

  

20  130640 TEMPORARY FIBER ROLL 1470 LF   

21  130680 TEMPORARY SILT FENCE 1200 LF   

22  
130710 

TEMPORARY CONSTRUCTION 

ENTRANCE 
3 EA 

  

23  130730 STREET SWEEPING LUMP SUM LS   

24  
130900 

TEMPORARY CONCRETE 

WASHOUT 
LUMP SUM LS 
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25  141000 TEMPORARY FENCE (TYPE ESA) 830 LF   

26  

141103 
REMOVE YELLOW 

THERMOPLASTIC TRAFFIC STRIPE 

(HAZARDOUS WASTE) 
2310 LF 

  

27  
146002 

CONTRACTOR-SUPPLIED 

BIOLOGIST 
LUMP SUM LS 

  

28  

149001 
DUST CONTROL PLAN 

(NATURALLY OCCURRING 

ASBESTOS) 
LUMP SUM LS 

  

29  
150714 

REMOVE THERMOPLASTIC 

TRAFFIC STRIPE 
1170 LF 

  

30  
150715 

REMOVE THERMOPLASTIC 

PAVEMENT MARKING 
90 SQFT 

  

31  150742 REMOVE ROADSIDE SIGN 5 EA   

32   150812 REMOVE PIPE 95 LF   

33   150820 REMOVE INLET 2 EA   

34   150860 REMOVE BASE AND SURFACING 20 CY   

35   152255 RESET MAILBOX 2 EA   

36   152256 RESET LIGHT POLE 3 EA   

37 
  152386 

RELOCATE ROADSIDE SIGN-ONE 

POST 
3 EA 

  

38 
  152400 

ADJUST SEWER CLEANOUT TO 

GRADE 
1 EA 

  

39   152430 ADJUST INLET 2 EA   

40   152440 ADJUST MANHOLE TO GRADE 3 EA   

41   152604 MODIFY INLET 1 EA   

42 
  153103 

COLD PLANE ASPHALT CONCRETE 

PAVEMENT 
380 SQYD 

  

43   155003 CAP INLET 1 EA   

44   160102 CLEARING AND GRUBBING LUMP SUM LS   

45   190101 ROADWAY EXCAVATION 2800 CY   

46 
(F) 192037 

STRUCTURE EXCAVATION 

(RETAINING WALL) 
654 CY 

  

47 
(F) 193013 

STRUCTURE BACKFILL 

(RETAINING WALL) 
493 CY 

  

48   198010 IMPORTED BORROW 90 CY   

49   210252 BONDED FIBER MATRIX (SQFT) 20000 SQFT   

50   260203 CLASS 2 AGGREGATE BASE 1740 CY   

51   390132 HOT MIX ASPHALT (TYPE A) 2080 TON   

52   390133 TEMPORARY HOT MIX ASPHALT 22 TON   

53 
  394073 

PLACE HOT MIX ASPHALT DIKE 

(TYPE A) 
710 LF 
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54 
  394075 

PLACE HOT MIX ASPHALT DIKE 

(TYPE D) 
290 LF 

  

55 
  394090 

PLACE HOT MIX ASPHALT 

(MISCELLANEOUS AREA) 
30 SQYD 

  

56   397005 TACK COAT 1.4 TON   

57 (F) 478000 MODULAR BLOCK WALL 35 LF   

58 
(F) 510060 

STRUCTURAL CONCRETE, 

RETAINING WALL 
226 CY 

  

59 
(F) 510502 

MINOR CONCRETE (MINOR 

STRUCTURE) 
15 CY 

  

60 (F) 511055 CONCRETE SURFACE TEXTURE 2350 SQFT   

61 
(F) 520103 

BAR REINFORCING STEEL 

(RETAINING WALL) 
26856 LB 

  

62 

  560248 
FURNISH SINGLE SHEET 

ALUMINUM SIGN (0.063"-

UNFRAMED) 
170 SQFT 

  

63 

  560249 
FURNISH SINGLE SHEET 

ALUMINUM SIGN (0.080"-

UNFRAMED) 
20 SQFT 

  

64 
  560252 

FURNISH SINGLE SHEET 

ALUMINUM SIGN (0.080"-FRAMED) 
50 SQFT 

  

65   566011 ROADSIDE SIGN - ONE POST 8 EA   

66   566012 ROADSIDE SIGN - TWO POST 1 EA   

67 
  568015 

INSTALL SIGN (MAST-ARM 

HANGER METHOD) 
10 EA 

  

68   597601 PREPARE AND STAIN CONCRETE 737 SQFT   

69 
  665011 

12" CORRUGATED STEEL PIPE 

(.064" THICK) 
150 LF 

  

70 
  665016 

18" CORRUGATED STEEL PIPE 

(.064" THICK) 
260 LF 

  

71 
  665022 

24" CORRUGATED STEEL PIPE 

(.064" THICK) 
20 LF 

  

72 
  700637 

36" CORRUGATED STEEL PIPE 

INLET (.064" THICK) 
28 LF 

  

73 
  707225 

48" PRECAST CONCRETE PIPE 

MANHOLE 
17 LF 

  

74 
  723070 

ROCK SLOPE PROTECTION (150 lb, 

Class III, METHOD B) (CY) 
8 CY 

  

75 
  723095 

ROCK SLOPE PROTECTION (20 lb, 

Class I, METHOD B) (CY) 
6 CY 

  

76 
  729011 

ROCK SLOPE PROTECTION FABRIC 

(CLASS 8) 
62 SQYD 

  

77   730040 MINOR CONCRETE (GUTTER) (LF) 95 LF   

78 
(F) 750001 

MISCELLANEOUS IRON AND 

STEEL 
2620 LB 

  

79   750010 MANHOLE FRAME AND COVER 2 EA   

80 
  770400 

EMERGENCY VEHICLE DETECTION 

SYSTEM 
LUMP SUM LS 

  

81   820151 OBJECT MARKER (TYPE L-1) 28 EA   
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82 (F) 833089 TUBULAR BICYCLE RAILING 208 LF   

83   839515 STEEL BOLLARD 3 EA   

84 (F) 839521 CABLE RAILING 96 LF   

85 
  839543 

TRANSITION RAILING (TYPE WB-

31) 
1 EA 

  

86 
  839584 

ALTERNATIVE IN-LINE TERMINAL 

SYSTEM 
1 EA 

  

87 
  839729 

CONCRETE BARRIER (TYPE 

736A)(MOD) 
208 LF 

  

88 
  840504 

4" THERMOPLASTIC TRAFFIC 

STRIPE 
8300 LF 

  

89 
  840506 

8" THERMOPLASTIC TRAFFIC 

STRIPE 
940 LF 

  

90 
  840515 

THERMOPLASTIC PAVEMENT 

MARKING 
970 SQFT 

  

91 
  850111 

PAVEMENT MARKER 

(RETROREFLECTIVE) 
240 EA 

  

92   870400 SIGNAL AND LIGHTING SYSTEM LUMP SUM LS   

93   999990 MOBILIZATION LUMP SUM LS   

        

        

        

        

 

TOTAL COST (BASE BID)   
(Note 1)  P- Denotes Partial Pay; F- Denotes Final Pay; S- Denotes Specialty Item  

 
Award will be based on the lowest responsive bidder and will be made at the discretion of the County subject to the availability of 

funds. Bids that are mathematically and/or materially unbalanced may be disqualified at the discretion of the County. 
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LIST OF SUBCONTRACTORS 

Failure to list all subcontracts greater than 1/2 of 1% of the contract amount is subject to 

penalties of up to 10% of the subcontract amount & may also be grounds for disciplinary action 

by the Contractors State License Board. Any changes in subcontractors must be approved by the 

Engineer in advance. 

 

Name, Location &  

Contractor’s License 

Number 

D
IR

 

re
g
is

tr
a
ti

o
n

 

n
u

m
b

er
. 

D
B

E
V

 Bid 

Item 

Numbe

r 

 

Description of Work 

Value of 

Work 
 

 

   

 
 

 
 

 

    

    

      

    

    

      

    

    

 

 

 

   

 

 

 

 

 

    

  

 

 

 

 

 

 

 

 

   

 

 

 

 

 

    

  

 

 

 

 

 

 

 

     

    

  

 

 

 

 

 

Note: DBE credit, if claimed, is based upon the amount actually paid to subcontractor or DBE. 

See Section 2-1.12 of the Special Provisions for details. 
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The bidder’s execution and endorsement on the signature portion of the proposal shall also constitute an endorsement and execution of 

the following certifications which are a part of this document: 

 

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 

The following certification is required by the Equal Opportunity Regulations of the Secretary of 

Labor (41 CFR 60-1.7(b)(1)), and shall be submitted by bidders and proposed subcontractors only in 

connection with contracts and subcontracts which are subject to the equal opportunity clause. 

Contracts and subcontracts which are exempt from the equal opportunity clause are set forth in 41 

CFR 60-1.5. (Generally only contracts or subcontracts of $10,000 or under are exempt). 

 

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their 

implementing regulations. 

 

Proposed prime contractors and subcontractors who have participated in a previous contract or 

subcontract subject to the Executive Orders and have not filed the required reports should note that 

41 CFR 60-1.7(b)(1) prevents the award of contracts and subcontracts unless such contractor submits 

a report covering the delinquent period or such other period specified by the Federal Highway 

Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of 

Labor. 

 

The bidder_________________________________________________________________, 

proposed subcontractor        _______________________________________________, 

hereby certifies that he has ___ ,       has not        , participated in a previous contract or 

subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 

11114, or 11246, and that, where required, he has filed with the Joint Reporting Committee, 

the Director of the Office of Federal Contract Compliance, a Federal Government contracting 

or administering agency, or the former President’s Committee on Equal Employment 

Opportunity, all reports due under the applicable filling requirements.. 

 

 

Date:      Signature:        

 

SMALL BUSINESS STATUS 

 

This small business questionnaire is included for statistical reporting only, and your answer neither 

affects your bid on this contract, nor will it be cause for penalty. 

 

Are you certified as a ―Small Business‖ by the Office of Small Business of the Department of 

General Services of the State of California? 

 

Please check one of the following:      yes____     no____     unsure____ 
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PUBLIC CONTRACT CODE 

These Statements and Questionnaire are part of the Proposal. Signing this Proposal on the signature portion thereof shall also 

constitute signature of these Statements and Questionnaire. Bidders are cautioned that making a false certification may subject the 

certifier to criminal prosecution. 

PUBLIC CONTRACT CODE SECTION 10285.1 STATEMENT 

In conformance with Public Contract Code section 10285.1 (Chapter 376, Stats. 1985), the bidder 

hereby declares under penalty of perjury that the bidder  
 

has ,   has not , 
 

been convicted within the preceding three (3) years of any offenses referred to in that section, 

including any charge of fraud, bribery, collusion, conspiracy, or any other act in violation of any 

state or federal antitrust law in connection with the bidding upon, award of, or performance of, any 

public works contract, as defined in Public Contract Code section 1101, with any public entity, as 

defined in Public Contract Code section 1100, including the Regents of the University of California 

or the Trustees of the California State University. The term ―bidder‖ is understood to include any 

partner, member, officer, director, responsible managing officer, or responsible managing employee 

thereof, as referred to in Section 10285.1. 

 

The bidder shall place a check mark after ―has‖ or ―has not‖ in one of the blank spaces provided. 

The above Statement is part of the Proposal. Signing this Proposal on the signature portion thereof 

shall also constitute signature of this Statement. Bidders are cautioned that making false certification 

may subject the certifier to criminal prosecution. 
 

―I declare under penalty of perjury under the laws of the State of California that the statement made 

in the foregoing statement is true and correct.‖ 

    

 Date  Signature 

 

PUBLIC CONTRACT CODE SECTION 10162 QUESTIONNAIRE 

In accordance with Public Contract Code section 10162, the bidder shall complete, under penalty of 

perjury, the following questionnaire: 
 

Has the bidder, any officer of the bidder, or any employee of the bidder who has a 

proprietary interest in the bidder, ever been disqualified, removed, or otherwise prevented 

from bidding on, or completing a federal, state, or local government project because of a 

violation of law or a safety regulation? 
 

Yes   No  
 

If the answer is yes, explain the circumstances in the following space: 
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PUBLIC CONTRACT SECTION 10232 STATEMENT 

In conformance with Public Contract Code section 10232, the Contractor, hereby states under 

penalty of perjury, that no more than one final unappealable finding of contempt of court by a 

federal court has been issued against the Contractor within the immediately preceding two year 

period because of the Contractor’s failure to comply with an order of a federal court which orders 

the Contractor to comply with an order of the National Labor Relations Board. 

NONCOLLUSION DECLARATION 

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 

(Title 23 United States Code Section 112 and Public Contract Code Section 7106) 

 
This Noncollusion Declaration is part of the Proposal. Signing this Proposal on the signature portion thereof shall also constitute 

signature of this Noncollusion Declaration. Bidders are cautioned that making a false certification may subject the certifier to criminal 

prosecution. 

 

To the County of Tuolumne: 

 

The undersigned declares: 

 

I am the __________________________________ of __________________________________, 

the party making the foregoing bid. 

 

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, 

association, organization, or corporation. The bid is genuine and not collusive or sham. The bidder 

has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid. The 

bidder has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or 

anyone else to put in a sham bid, or to refrain from bidding. The bidder has not in any manner, 

directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid 

price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, 

or of that of any other bidder. All statements contained in the bid are true. The bidder has not, 

directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents 

thereof, or divulged information or data relative thereto, to any corporation, partnership, company, 

association, organization, bid depository, or to any member or agent thereof, to effectuate a collusive 

or sham bid, and has not paid, and will not pay, any person or entity for such purpose. 

 

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint 

venture, limited liability company, limited liability partnership, or any other entity, hereby represents 

that he or she has full power to execute, and does execute, this declaration on behalf of the bidder. 

 

I declare under penalty of perjury under the laws of the State of California that the foregoing is true 

and correct and that this declaration is executed on __________________________________ [date], 

at __________________________________ [city], ________________________________ [state]. 

 

 

    

    

   Signature 
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PUBLIC WORKS CONTRACTOR REGISTRATION CERTIFICATION 

 

Pursuant to Labor Code sections 1725.5 and 1771.1, all contractors and subcontractors that wish to 

bid on, be listed in a bid proposal, or enter into a contract to perform public work must be registered 

with the Department of Industrial Relations. See http://www.dir.ca.gov/Public-

Works/PublicWorks.html for additional information. 

 

No contract will be entered into without proof of the contractor’s and subcontractors’ current 

registration with the Department of Industrial Relations to perform public work. 

 

Bidder hereby certifies that it is aware of the registration requirements set forth in Labor Code 

sections 1725.5 and 1771.1 and is currently registered as a contractor with the Department of 

Industrial Relations. 

 

Name of Bidder:  

 

 

DIR Registration Number:  

 

 

Bidder further acknowledges: 

 

1. Bidder shall maintain a current DIR registration for the duration of the project. 

 

2. Bidder shall include the requirements of Labor Code sections 1725.5 and 1771.1 in its 

contract with subcontractors and ensure that all subcontractors are registered at the time of bid 

submittal and maintain registration status for the duration of the project. 

 

3. Failure to submit this form or comply with any of the above requirements may result in a 

finding that the bid is non-responsive.  

 

 

Signature:  

 

Name and Title:  

 

Dated:  
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Exhibit 15-G  Construction Contract DBE Commitment 

1. Local Agency: County of Tuolumne 
2. Contract DBE 

Goal: 

  

 7% 

3. Project Description: 
  

Signalization at 5
th

 Ave. and SR 108/49 

4. Project Location: 
 

Jamestown, CA 

5. Bidder's Name:    
6. Prime Certified 

DBE:  Ä  7. Bid Amount:  

8. Total Dollar Amount for ALL Subcontractors:   9. Total Number of ALL subcontractors: 
  

 

10. Bid Item 

Number 

11. Description of Work, Service, or 

Materials Supplied 

12. DBE 

Certificatio

n 

Number 

13. DBE Contact Information  

(Must be certified on the date bids are 

opened) 

14. DBE 

Dollar 

Amount 

          

          

          

          

     

          

          

Local Agency to Complete this Section 

15. TOTAL CLAIMED DBE 

PARTICIPATION 

$ 21. Local Agency Contract 

Number: 

 1650 

  
  

22. Federal-Aid Project Number:  N/A 

  
  

% 
23. Bid Opening Date:   

  
  

24. Contract Award Date:    

  
  IMPORTANT: Identify all DBE firms being claimed 

for credit, regardless of tier. Names of the First Tier 

DBE Subcontractors and their respective item(s) of 

work listed above must be consistent, where applicable 

with the names and items of the work in the 

"Subcontractor List" submitted with your bid. Written 

confirmation of each listed DBE is required. 

  

Local Agency certifies that all DBE certifications are valid and 

information on this form is complete and accurate. 

  
  

  

  

     
    

  

     

25. Local Agency Representative's Signature    26. Date 

  

   16. Preparer's Signature    17. Date 

      

  

  

         

  

     

27. Local Agency Representative's Name    28. Phone 

  

   18. Preparer's Name     19. Phone 

      

  

  

        

  

    

29. Local Agency Representative's Title        20. Preparer's Title       
 

DISTRIBUTION:  1. Original – Local Agency 

2. Copy – Caltrans District Local Assistance Engineer (DLAE). Failure to submit to DLAE within 30 days of contract execution may 

result in de-obligation of federal funds on contract. Include additional copy with award package. 
ADA Notice:  For individuals with sensory disabilities, this document is available in alternate formats.  For information call 

(916) 654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA  95814. 
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INSTRUCTIONS - CONSTRUCTION CONTRACTS DBE COMMITMENT  

 

CONTRACTOR SECTION 
 

1. Local Agency - Enter the name of the local or regional agency that is funding the contract. 

2. Contract DBE Goal - Enter the contract DBE goal percentage as it appears on the project advertisement. 

3. Project Location - Enter the project location as it appears on the project advertisement. 

4. Project Description - Enter the project description as it appears on the project advertisement (Bridge Rehab, Seismic 

Rehab, Overlay, Widening, etc). 

5. Bidder’s Name - Enter the contractor’s firm name. 

6. Prime Certified DBE - Check box if prime contractor is a certified DBE. 

7. Bid Amount - Enter the total contract bid dollar amount for the prime contractor. 

8. Total Dollar Amount for ALL Subcontractors – Enter the total dollar amount for all subcontracted contractors. 

SUM = (DBEs + all Non-DBEs). Do not include the prime contractor information in this count. 

9. Total number of ALL subcontractors – Enter the total number of all subcontracted contractors. SUM = (DBEs + all 

Non-DBEs). Do not include the prime contractor information in this count. 

10. Bid Item Number - Enter bid item number for work, services, or materials supplied to be provided. 

11. Description of Work, Services, or Materials Supplied - Enter description of work, services, or materials to be 

provided. Indicate all work to be performed by DBEs including work performed by the prime contractor’s own forces, if 

the prime is a DBE. If 100% of the item is not to be performed or furnished by the DBE, describe the exact portion to be 

performed or furnished by the DBE. See LAPM Chapter 9 to determine how to count the participation of DBE firms. 

12. DBE Certification Number - Enter the DBE’s Certification Identification Number. All DBEs must be certified on 

the date bids are opened. 

13. DBE Contact Information - Enter the name, address, and phone number of all DBE subcontracted contractors. 

Also, enter the prime contractor’s name and phone number, if the prime is a DBE. 

14. DBE Dollar Amount - Enter the subcontracted dollar amount of the work to be performed or service to be provided. 

Include the prime contractor if the prime is a DBE. See LAPM Chapter 9 for how to count full/partial participation. 

15. Total Claimed DBE Participation - $: Enter the total dollar amounts entered in the ―DBE Dollar Amount‖ column. 

%: Enter the total DBE participation claimed (―Total Claimed DBE Participation Dollars‖ divided by item ―Bid 

Amount‖). If the total % claimed is less than item ―Contract DBE Goal,‖ an adequately documented Good Faith Effort 

(GFE) is required (see Exhibit 15-H DBE Information - Good Faith Efforts of the LAPM). 

16. Preparer’s Signature - The person completing the DBE commitment form on behalf of the contractor’s firm must 

sign their name. 

17. Date - Enter the date the DBE commitment form is signed by the contractor’s preparer. 

18. Preparer’s Name - Enter the name of the person preparing and signing the contractor’s DBE commitment form. 

19. Phone - Enter the area code and phone number of the person signing the contractor’s DBE commitment form.  

20. Preparer’s Title - Enter the position/title of the person signing the contractor’s DBE commitment form. 

 

LOCAL AGENCY SECTION 

 

21. Local Agency Contract Number - Enter the Local Agency contract number or identifier. 

22. Federal-Aid Project Number - Enter the Federal-Aid Project Number. 

23. Bid Opening Date - Enter the date contract bids were opened. 

24. Contract Award Date - Enter the date the contract was executed. 

25. Local Agency Representative’s Signature - The person completing this section of the form for the Local Agency 

must sign their name to certify that the information in this and the Contractor Section of this form is complete and 

accurate. 

26. Date - Enter the date the DBE commitment form is signed by the Local Agency Representative. 

27. Local Agency Representative’s Name - Enter the name of the Local Agency Representative certifying the 

contractor’s DBE commitment form. 

28. Phone - Enter the area code and phone number of the person signing the contractor’s DBE commitment form. 

29. Local Agency Representative Title - Enter the position/title of the Local Agency Representative certifying the 

contractor’s DBE commitment form. 
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Exhibit 15-H  DBE Information —Good Faith Efforts 

DBE Information - Good Faith Efforts 

 

 

Federal-aid Project No. _N/A_________________________ Bid Opening Date ___________________ 

 

The                   (City/County of)                   established a Disadvantaged Business Enterprise (DBE) 

goal of _7_% for this project. The information provided herein shows that a good faith effort was made. 

 

Lowest, second lowest and third lowest bidders shall submit the following information to document 

adequate good faith efforts. Bidders should submit the following information even if the ―Local Agency 

Bidder DBE  Commitment‖ form indicates that the bidder has met the DBE goal. This will protect the 

bidder’s eligibility for award of the contract if the administering agency determines that the bidder failed 

to meet the goal for various reasons, e.g., a DBE firm was not certified at bid opening, or the bidder 

made a mathematical error. 

 

Submittal of only the ―Local Agency Bidder DBE Commitment‖ form may not provide sufficient 

documentation to demonstrate that adequate good faith efforts were made. 

 

The following items are listed in the Section entitled ―Submission of DBE Commitment‖ of the Special 

Provisions:  

 

A. The names and dates of each publication in which a request for DBE participation for this 

project was placed by the bidder (please attach copies of advertisements or proofs of publication): 

 

Publications     Dates of Advertisement 

_________________________________________________________________ 

_________________________________________________________________ 

_________________________________________________________________ 

 

B. The names and dates of written notices sent to certified DBEs soliciting bids for this project 

and the dates and methods used for following up initial solicitations to determine with certainty 

whether the DBEs were interested (please attach copies of solicitations, telephone records, fax 

confirmations, etc.): 

 

Names of DBEs Solicited  Date of Initial 

Solicitation 

 Follow Up Methods and Dates 

 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 
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___________________________________________________________________________ 

 

C. The items of work which the bidder made available to DBE firms including, where 

appropriate, any breaking down of the contract work items (including those items normally 

performed by the bidder with its own forces) into economically feasible units to facilitate DBE 

participation. It is the bidder's responsibility to demonstrate that sufficient work to facilitate DBE 

participation was made available to DBE firms. 

 

Items of Work Bidder Normally 

Performs Item 

(Y/N) 

Breakdown of 

Items 

Amount 

($) 

Percentage 

Of  

Contract 

 

_________________________________________________________________________________ 

_________________________________________________________________________________ 

_________________________________________________________________________________ 

 

D. The names, addresses and phone numbers of rejected DBE firms, the reasons for the bidder's 

rejection of the DBEs, the firms selected for that work (please attach copies of quotes from the firms 

involved), and the price difference for each DBE if the selected firm is not a DBE:  

 

Names, addresses and phone numbers of rejected DBEs and the reasons for the bidder's rejection of 

the DBEs: 

_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 

Names, addresses and phone numbers of firms selected for the work above: 

_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 

 

E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and 

any technical assistance or information related to the plans, specifications and requirements for the 

work which was provided to DBEs: 

_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 

F. Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials 

or related assistance or services, excluding supplies and equipment the DBE subcontractor purchases 

or leases from the prime contractor or its affiliate: 

______________________________________________________________________________ 

______________________________________________________________________________ 
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______________________________________________________________________________ 

______________________________________________________________________________ 

 

The names of agencies, organizations or groups contacted to provide assistance in contacting, 

recruiting and using DBE firms (please attach copies of requests to agencies and any responses 

received, i.e., lists, Internet page download, etc.): 

 

Name of Agency/Organization  Method/Date of Contact  Results 

 

_________________________________________________________________________________ 

_________________________________________________________________________________ 

 

H. Any additional data to support a demonstration of good faith efforts (use additional sheets if 

necessary): 

______________________________________________________________________________ 

______________________________________________________________________________ 

 

NOTE:  USE ADDITIONAL SHEETS OF PAPER IF NECESSARY. 
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ADDENDA ACKNOWLEDGMENT 

This Proposal is submitted with respect to the changes to the contract included in addenda number/s: 

 Addendum No. _________________   Bidder’s Initials ___________ 

 Addendum No. _________________   Bidder’s Initials ___________ 

 Addendum No. _________________   Bidder’s Initials ___________ 

 

Fill in addenda numbers if addenda have been received and insert, in this proposal, any Engineer’s 

Estimate sheets that were received as part of the addenda. 

SECURITY 

Accompanying this proposal is: 

 

INSERT THE AMOUNT AND THE WORDS ―CASH‖, ―CASHIER’S CHECK‖, ―CERTIFIED CHECK‖ OR 

―BIDDER’S BOND‖ 

 

in the amount equal to at least ten (10) percent of the total of the bid. 

DEBARMENT AND SUSPENSION CERTIFICATION 

Title 49, Code of Federal Regulations, Part 29 

 

The bidder, under penalty of perjury, certifies that, except as noted below, he/she or any other person 

associated therewith in the capacity of owner, partner, director, officer, and manager: 

 

 Is not currently under suspension, debarment, voluntarily exclusion. or determined 

ineligibility by any federal agency; 

 Has not been suspended, debarred, voluntarily excluded or determined ineligible by any 

federal agency within the past 3 years; 

 Does not have a proposed debarment pending; and 

 Has not been indicted, convicted, or had a civil judgment rendered against it by a court of 

competent jurisdiction in any matter involving fraud or official misconduct within the past 3 

years. 

 

If there are any exceptions to this certification, insert the exceptions in the following space. 

 

 

 

 

Exceptions will not necessarily result in denial of award, but will be considered in determining 

bidder responsibility. For any exception noted above, indicate below to whom it applies, initiating 

agency, and dates of action. 

 

 

Notes: Providing false information may result in criminal prosecution or administrative sanctions. 

The above certification is part of the Proposal. Signing this Proposal on the signature portion thereof 

shall also constitute signature of this Certification. 
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LIST OF PRINCIPALS 

The names of all persons interested in the foregoing proposal as principals are as follows: 

 

 

 

 
IMPORTANT NOTICE.  If bidder or other interested person is corporation, state legal name of corporation, also names of the 

president, secretary, treasurer, and manager thereof; if a co-partnership, state true name of firm, also names of all individual copartners 

composing firm; if bidder or other interested person is an individual, state first and last names in full. 

 

By my signature on this proposal I certify, under penalty of perjury under the laws of the State of California, that the foregoing 

questionnaire and statements of Public Contract Code sections 10162, 10232 and 102851.1 are true and correct and that the bidder has 

complied with the requirements of Section 8103 of the Fair Employment and Housing Commission Regulations (Chapter 5, Title 2 of 

the California Administrative Code). By my signature on this proposal I further certify, under the penalty of perjury under the laws of 

the State of California and the United States of America, that the Noncollusion Declaration required by Title 23 United States Code, 

Section 112 and Public Contract Code section 7106; and the Title 49 Code of Federal Regulations, Part 29 Debarment and Suspension 

Certification are true and correct. 

 

The Contractor’s license number and expiration date are stated under penalty of perjury.  

Licensed in accordance with an act providing for the registration of contractors:  

License No.:  Exp. Date:  Classifications:  

      

      

Print Name and Title of Bidder               

Date 
 Signature of Bidder 

   

Business Address  Place of Business 

 

Place of Residence 
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COUNTY OF TUOLUMNE 

BIDDER’S BOND 

Bond No.                             

We,             as Principal  

and             as Surety are bound unto the 

County of Tuolumne, hereafter referred to as ―Obligee‖, in the penal sum of ten (10) percent  of the 

total amount of the bid of the Principal submitted to the Obligee for the work described below, for 

the payment of which sum we bind ourselves, jointly and severally, 

THE CONDITION OF THIS OBLIGATION IS SUCH, THAT: 

WHEREAS, the Principal is submitted to the Obligee, for: 

 

Signalization at 5th Ave. and SR 108/49, Contract No. 1650 

 

for which bids are to be opened at     on      . 

NOW, THEREFORE, if the Principal is awarded the contract and, within the time and manner 

required under the Specifications, after the prescribed forms are presented to him for signature, 

enters into a written contract, in the prescribed form, in accordance with the bid, and files three 

bonds with the Obligee, one to guarantee faithful performance of the contract, second to guarantee 

payment for labor and materials as provided by law, and third to be a maintenance warranty bond, 

then this obligation shall be null and void; otherwise, it shall remain in full force. 

 

In the event suit is brought upon this bond by the Obligee and judgment is recovered, the Surety 

shall pay all costs incurred by the Obligee in such suit, including a reasonable attorney’s fee to be 

fixed by the court. 

Date:  , 20    

     Principal 

      

     Surety 

      

     Attorney-in-Fact 
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CERTIFICATE OF ACKNOWLEDGEMENT 

 

 

 

 

 

State of California 

County of     

 

On   before me,  , 

 (here insert the name and title of the officer)  

personally appeared  

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within 

instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by 

his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the 

instrument. 

 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and 

correct. 

 

WITNESS my hand and official seal. 

 

Signature     

   (Seal)  

     

 

 

 

 

 

 

 

A Notary Public or other officer completing this certificate verifies only the identity of the individual who signed the 

document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 
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COUNTY OF TUOLUMNE 

COMMUNITY RESOURCES AGENCY 

CONTRACT 
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Contract No. 1650 
 

This Contract (―Contract‖) is made and entered into by and between the County of Tuolumne 

(―County‖) and _____________________________________________________________, 

(―Contractor‖) as of the date it is approved by the Board of Supervisors. 

 

ARTICLE I. - WITNESSETH, that for and in consideration of the payments and agreements 

hereinafter mentioned, to be made and performed by the County, and under the conditions expressed 

in the three bonds, bearing even date with these presents, and hereunto annexed, the Contractor 

agrees with the County, at his own proper cost and expense, to do all the work and furnish all the 

materials, except such as may be mentioned in the specifications to be furnished by County, 

necessary to construct and complete in good and workmanlike manner and to the satisfaction of the 

County of Tuolumne, the work described in the Special Provisions and the project plans described 

below, including any addenda thereto, and also in accordance with the State of California 

Department of Transportation Standard Plans, dated 2015, the Standard Specifications, dated 2015, 

and the Labor Surcharge and Equipment Rental Rates in effect on the date the work was 

accomplished, which said Special Provisions, project plans, Standard Plans, Standard Specifications, 

and Labor Surcharge and Equipment Rental Rates are hereby specially referred to and by such 

reference made a part hereof. 

 

The Special Provisions for the work to be done are titled: 

 

State of California; County of Tuolumne; Community Resources Agency 

Notice to Bidders, Special Provisions, Proposal, and Contract (Bid Book) 
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The project plans for the work to be done are titled: 

 

County of Tuolumne Community Resources Agency 
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ARTICLE II. - The County hereby promises and agrees with the Contractor to employ and does 

hereby employ, the Contractor to provide the materials and to do the work according to the terms 

and conditions herein contained and referred to for the prices hereinafter set forth and hereby 

contracts to pay the same at the time, in the manner and upon the conditions herein set forth; and the 

said parties for themselves, their heirs, executors, administrators, successors, and assigns, do hereby 

agree to the full performance of the covenants herein contained. 

 

ARTICLE III. - The State of California general prevailing wages appearing in the bid documents are 

hereby made a part of this Contract. It is further expressly agreed by and between the parties hereto 

that should there be any conflict between the terms of this instrument and the bid or proposal of the 
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Contractor, then this instrument shall control and nothing herein shall be considered as an 

acceptance of the terms of the proposal conflicting herewith. 

 

ARTICLE IV. - By my signature hereunder, as Contractor, I certify that I am aware of the provisions 

of Section 3700 of the Labor Code, which require every employer to be insured against liability for 

worker’s compensation or to undertake self-insurance in accordance with the provisions before 

commencing the performance of the work of this Contract. 

 

ARTICLE V. - The Contractor agrees to receive and accept the following prices as full 

compensation for furnishing all materials and for doing all the work contemplated and embraced in 

this Contract; also for all loss or damage, arising out of the nature of the work aforesaid, or from the 

action of the elements, or from any unforeseen difficulties or obstructions which may arise or be 

encountered in the prosecution of the work until its acceptance by the County of Tuolumne, and for 

all risks of every description connected with the work, also for all expenses incurred by or in 

consequence of the suspension or discontinuance of work and for well and faithfully completing the 

work, and the whole thereof, in the manner and according to the plans and specifications, and the 

requirements of the Engineer under them, to wit: See attached EXHIBIT ―A‖. 

 

ARTICLE VI. – In the event of the legal action to enforce this Contract, venue shall be in Tuolumne 

County. 

 

ARTICLE VII. – In the event of the legal action to enforce this Contract, the prevailing party shall 

be entitled to reasonable attorney’s fees. 

 

//signatures follow on next page// 
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IN WITNESS WHEREOF, the parties to these presents have hereunto set their hands the year and 

date first above written. 
 

STATE OF CALIFORNIA 

COUNTY OF TUOLUMNE 

BOARD OF SUPERVISORS  CONTRACTOR’S   REPRESENTATIVES 

   

John Gray, Chair Board of Supervisors       Date  Legal Name of  Corporation 

 

ATTEST: 

 

 

______________________________________(SEAL) 

Alicia Jamar, Chief Deputy Board Clerk 

 

 

 

APPROVED AS TO FORM: 

  

COUNTY OF TUOLUMNE  President, Chairman or Vice-President            Date 

By 

  

Deputy County Counsel                                             Date  Secretary, Treasurer or Chief Financial Officer Date 

   

  Licensed in accordance with an act providing for the 

registration of Contractors, License No.                  

  Federal Employer Identification Number               

  
Note: Contract shall be signed by two officers of the 

corporation as shown. 
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COUNTY OF TUOLUMNE 

COMMUNITY RESOURCES AGENCY 

PERFORMANCE BOND 

(To Accompany Contract) 

Bond No.                             

WHEREAS, the County of Tuolumne, acting by and through the Community Resources Agency, (―County‖) has awarded to 

Contractor _____________________________________________, (―Contractor‖), a contract for the work described as follows: 

Signalization at 5th Ave. and SR 108/49, Contract No. 1650 

 
AND WHEREAS, the Contractor is required to furnish a bond in connection with this Contract, guaranteeing the faithful 

performance thereof: 

 

NOW, THEREFORE, we the undersigned Contractor and ______________________________________, a corporation duly 

authorized to do a general surety business in the State of California, (―Surety‖) are held firmly bound to the County in the sum of  

______________________________________________ dollars ($__________________), to be paid to the County or its certain 

attorney, its successors and assigns: for which payment, well and truly to be made, we bind ourselves, our heirs, executors and 

administrators, successors or assigns, jointly and severally, firmly by these presents. 

 

THE CONDITION OF THIS OBLIGATION IS SUCH, 

That if the above bound Contractor, its heirs, executors, administrators, successors or assigns, shall in all things stand to and abide by, 

and well and truly keep and perform the covenants, conditions and agreements in the foregoing Contract and any alteration thereof 

made as therein provided, on his or their part to be kept and performed at the time and in the manner therein specified, and in all 

respects according to their intent and meaning, and shall indemnify and hold harmless the County of Tuolumne, its elected and 

appointed officials, officers, employees, agents, and volunteers as therein stipulated, then this obligation shall become and be null and 

void; otherwise it shall be and remain in full force and virtue.  Whenever Contractor shall be, and is declared by the County to be, in 

default under the Contract, and the County, having performed the County’s obligations thereunder, the Surety may promptly remedy 

the default, or shall promptly:  

(1) Complete the Contract in accordance with its terms and conditions; or  

(2) Obtain a bid or bids for submission to the County for completing the Contract in accordance with its terms and conditions, 

and upon determination by the County and Surety of the lowest responsible bidder, arrange for a contract between such 

bidder and the County, and make available as work progresses (even though there should be a default or succession of 

defaults under the contract or contracts of completion arranged under this paragraph) sufficient funds to pay the cost of 

completion less the balance of the contract price.  The term ―balance of the contract price‖ as used in this paragraph shall 

mean the total amount payable to Contractor by the County under the Contract and any modifications thereto, less the 

amount previously properly paid by the County to the Contractor. 

(3) Surety expressly agrees that the County may reject any contractor or subcontractor which may be proposed by Surety in 

fulfillment of its obligations in the event of default by the Contractor. 

(4) Surety shall not utilize Contractor in completing the Contract nor shall Surety accept a bid from Contractor for completion 

of the work if the County, when declaring the Contractor in default, notifies Surety of the County’s objection to the 

Contractor's further participation in the completion of the work. 

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms of the 

Contract or to the work to be performed thereunder or the Specifications accompanying the same shall in any way affect its 

obligations on this Bond and it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of 

the Contract or to the work or to the Specifications. 

In case suit is brought upon this bond, the Surety will pay a reasonable attorney’s fee to be fixed by the court.  No right of action shall 

accrue on this Bond for the use of any person or entity other than the County or its heirs, executors, administrators or successors. 

 

IN WITNESS WHEREOF, We have hereunto set our hands and seals on this ___ day of _________, 20___.   

Correspondence or claims relating to this 

bond should be sent to the Surety at the 

following address: 

  

 Contractor 

   

  Name of Surety                       (SEAL) 

      

     By: Attorney-in-Fact 
 

NOTE: Signatures of those executing for the Surety shall be properly acknowledged. 
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CERTIFICATE OF ACKNOWLEDGEMENT 

 

 

 

 

 

State of California 

County of     

 

On   before me,  , 

 (here insert the name and title of the officer)  

personally appeared  

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within 

instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by 

his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the 

instrument. 

 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and 

correct. 

 

WITNESS my hand and official seal. 

 

Signature     

   (Seal)  

     

 

 

A Notary Public or other officer completing this certificate verifies only the identity of the individual who signed the 

document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 
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COUNTY OF TUOLUMNE 

COMMUNITY RESOURCES AGENCY 

PAYMENT BOND 

(Section 9550, Civil Code) 

Bond No.                             

WHEREAS, The County Tuolumne , acting by and through the Community Resources Agency, (―Obligee‖), has awarded to 

Contractor _______________________________________ (―Principal‖), a contract for the work described as follows: 

Signalization at 5th Ave. and SR 108/49, Contract No. 1650 

 
AND WHEREAS, Principal is required to furnish a bond in connection with this Contract, to secure the payment of claims of 

laborers, mechanics, materialmen and other persons as provided by law. 

 

NOW, THEREFORE, we, the undersigned Principal and ______________________________________, a corporation duly 

authorized to do a general surety business in the State of California, (―Surety‖), are held firmly bound to the Obligee in the sum of 

______________________________________________ dollars ($__________________), to be paid to Obligee or its certain 

attorney, its successors and assigns: for which payment, well and truly to be made, we bind ourselves, our heirs, executors and 

administrators, successors or assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH, 

That if Principal or its subcontractors shall fail to pay (1) any of the persons named in Civil Code section 9100, (2) amounts due under 

the Unemployment Insurance Code with respect to work or labor performed by such claimant, or (3) any amounts required to be 

deducted, withheld, and paid over to the Employment Development Department from the wages of employees of the Principal and his 

subcontractors pursuant to Unemployment Insurance Code section 13020 et seq., with respect to such work and labor, that the Surety 

herein will pay for the same .  In the event suit is brought upon this Bond by the Obligee and judgment is recovered, the Surety shall 

pay all costs incurred by the Obligee in such suit, including a reasonable attorney’s fee to be fixed by the Court.  The Surety hereby 

waives the provisions of Sections 2819 and 2845 of the Civil Code. 

 

This bond shall inure to the benefit of any of the persons named in Civil Code section 9100 as to give a right of action to such persons 

or their assigns in any suit brought upon this bond. 

 

PROVIDED, HOWEVER, that the Surety, for value received, hereby stipulates and agrees that no change, extension of time, 

alteration, or addition to the terms of the Contract or to the work to be performed thereunder shall in any way affect its obligation on 

this Bond, and it does hereby waive notice of any such change, extension of time, alteration, or addition to the terms of the Contract. 

 

PROVIDED, FURTHER, that no final settlement between the Obligee and the Principal shall abridge the right of any beneficiary 

hereunder, whose claim may be unsatisfied. 

 

IN WITNESS WHEREOF, We have hereunto set our hands and seals on this ___ day of _________, 20___.   

Correspondence or claims relating to this bond 

should be sent to the Surety at the following 

address: 

  

 Contractor 

   

  Name of Surety                  (SEAL) 

      

     By: Attorney-in-Fact 
 

NOTE: Signatures of those executing for the Surety shall be properly acknowledged. 
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CERTIFICATE OF ACKNOWLEDGEMENT 

 

 

 

 

 

State of California 

County of     

 

On   before me,  , 

 (here insert the name and title of the officer)  

personally appeared  

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within 

instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by 

his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the 

instrument. 

 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and 

correct. 

 

WITNESS my hand and official seal. 

 

Signature     

   (Seal)  

     

 

A Notary Public or other officer completing this certificate verifies only the identity of the individual who signed the 

document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 
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COUNTY OF TUOLUMNE 

COMMUNITY RESOURCES AGENCY 

MAINTENANCE WARRANTY BOND 

(To Accompany Contract) 

Bond No.                             

WHEREAS, the County of Tuolumne, acting by and through the Community Resources Agency (―County‖), has awarded to 

Contractor _____________________________________________, (―Contractor‖), a contract for the work described as follows: 

Signalization at 5th Ave. and SR 108/49, Contract No. 1650 

 
AND WHEREAS, the Contractor is required to furnish a one-year maintenance warranty bond in connection with this Contract. 

 

NOW, THEREFORE, we the undersigned Contractor and ______________________________________, a corporation duly 

authorized to do a general surety business in the State of California, (―Surety‖) are held firmly bound to the County in the sum of 

______________________________________________ dollars ($__________________), to be paid to the County or its certain 

attorney, its successors and assigns for which payment, well and truly to be made, we bind ourselves, our heirs, executors and 

administrators, successors or assigns, jointly and severally, firmly by these presents. 

 

THE CONDITION OF THIS OBLIGATION IS SUCH, 

That if the above bound Contractor, its heirs, executors, administrators, successors or assigns, shall repair or replace, in accordance 

with the terms of the Contract and any alteration made thereto as therein provided, any defects or failures in the contract 

improvements occurring within 1 year of acceptance of the Contract then this obligation shall become and be null and void; otherwise 

it shall be and remain in full force and virtue. In case suit is brought upon this bond, the Surety will pay a reasonable attorney’s fee to 

fixed by the court. 

 

No right of action shall accrue on this Bond for the use of any person or entity other than the County or its heirs, executors, 

administrators or successors. 

 

IN WITNESS WHEREOF, We have hereunto set our hands and seals on this ___ day of _________, 20___.   

Correspondence or claims relating to this bond 

should be sent to the Surety at the following 

address: 

  

 Contractor 

   

  Name of Surety                  (SEAL) 

      

     By: Attorney-in-Fact 
 

NOTE: Signatures of those executing for the Surety shall be properly acknowledged.  
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CERTIFICATE OF ACKNOWLEDGEMENT 

 

 

 

 

 

State of California 

County of     

 

On   before me,  , 

 (here insert the name and title of the officer)  

personally appeared  

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within 

instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by 

his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the 

instrument. 

 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and 

correct. 

 

WITNESS my hand and official seal. 

 

Signature     

   (Seal)  

     

 

 

 

 

 

 

 

 

 

A Notary Public or other officer completing this certificate verifies only the identity of the individual who signed the 

document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 
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APPENDIX A  

CALTRANS REVISED STANDARD SPECIFICATIONS 

 

Applicable to the 2015 Edition of the Standard Specifications 

 

RSS_A07-21-17__2015 

 

 

is available at www.tuolumne.ca.gov/bids.aspx 
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APPENDIX B 

TECHNICAL SPECIAL PROVISIONS FOR THE SIGNALIZATION AT 5TH AVENUE 

AND SR108/49 PREPARED BY QUINCY ENGINEERING, INC. DATED JANUARY 25, 

2018 
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